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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration 
program for a Regional Readiness Command (RRC).  The plan identifies all Installation 
Restoration Program (IRP) requirements and proposes a comprehensive approach and 
associated costs to conduct future investigations and remedial actions at each IRP site. 
 
In an effort to coordinate planning information between the IRP manager, installation/RRC, 
executing agencies, and regulatory agencies, an IAP has been completed for the 88th 
RRC.  The IAP is used to track requirements, schedules and tentative budgets for all major 
Army installation/RRC restoration programs.   
 
All site specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is therefore subject to change.  Under current 
project funding, all remedial actions will be in place for the 88th RRC by the end of 2008. 
 
The following agencies contributed to the formulation and completion of this 2006 
Installation Action Plan for the 88th Regional Readiness Command during a planning 
meeting held on 13-16 February 2006: 
 
Company/Installation/Branch 
US Army Environmental Center 
IMA-ARO  
Engineering & Environment, Inc. for USAEC 
88th Regional Readiness Command/JMWA Contractor 

Statement of Purpose
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AEC  Army Environmental Center 
AEDB-R Army Environmental Data Base - Restoration 
AOC  Area of Concern 
AST    Aboveground Storage Tank 
BTEX  Benzene, Toluene, Ethylbenzene, and Xylene 
CA  Corrective Action 
CAP  Corrective Action Plan 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of  
  1980 
CMB  Compliance Management Branch 
CMS  Corrective Measure Study 
CS  Confirmatory Sampling 
CTT  Closed, Transferred, or Transferring 
CY  Cubic Yards 
DA   Department of Army 
DD  Decision Document 
DEH  Directorate of Engineering and Housing 
DERA  Defense Environmental Restoration Account 
DERP  Defense Environmental Restoration Program 
DOD  Department of Defense 
DOL  Directorate of Logistics 
DPHVE Duel-phase, high-vacuum extraction 
DPW  Directorate of Public Works 
DSERTS Defense Site Environmental Restoration Tracking System 
EECA  Engineer Evaluation and Cost Analysis 
PA  Environmental Protection Agency (US) 
ER,A  Environmental Restoration, Army (Formerly DERA) 
FORRCOM US Army Forces Command 
FS  Feasibility Study 
FY  Fiscal Year 
GWM  Groundwater Monitoring 
HSWA Hazardous and Solid Waste Amendment 
HW  Hazardous Waste 
IAG  Interagency Agreement 
IAP  Installation Action Plan 
ILEPA  Illinois Environmental Protection Agency 
IDEM  Indiana Department of Environmental Management 
IR  Information Repositories 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
JRTC  Joint Readiness Training Center 
LTM  Long-Term Monitoring 
LTO   Long-Term Operation 
MACOM Major Army Command 
MCL  Maximum Contaminant Level 

Acronyms & Abbreviations
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MNA  Monitored Natural Attenuation 
NE    Not Evaluated 
NFA  No Further Action 
NFRAP No Further Remedial Action Planned 
NON  Notice of Noncompliance 
NOV  Notice of Violation 
NPL  National Priorities List 
OEPA  Ohio Environmental Protection Agency 
OMA  Operations and Maintenance - Army 
OWS  Oil/Water Separator 
PA  Preliminary Assessment 
PA/SI  Preliminary Assessment/Site Investigation 
PAH  Polycyclic Aromatic Hydrocarbons 
PCB  Polychlorinated Biphenyls 
POL  Petroleum, Oil and Lubricants 
PPB  Parts Per Billion 
PPM  Parts Per Million 
PY  Prior Year 
RA  Remedial Action 
RA(C)  Remedial Action (Construction)  
RA(O)  Remedial Action (Operation) 
RAB  Restoration Advisory Board 
RAP   Remedial Action Plan 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
RECAP Risk Evaluation/Corrective Action Program 
REM   Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy-in-Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
S&A  Supervision and Administration 
S&R    Supervision and Remediation 
SAP  Satellite Accumulation Point 
SI  Site Inspection 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TCE  Trichloroethylene 
TPH  Total Petroleum Hydrocarbons 
TRADOC Training and Doctrine Command 
TRC  Technical Review Committee 
USACE US Army Corps of Engineers 

Acronyms & Abbreviations
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USACHPPM US Army Center for Health Promotion and Preventive Medicine 
USAEHA US Army Environmental Hygiene Agency 
USARC US Army Reserve Center 
USATHAMA U S Army Toxic and Hazardous Material Agency (replaced by AEC) 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 
WDNR Wisconsin Department of Natural Resources 
yr  year 
 

Acronyms & Abbreviations
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Installation Locale:  The 88th Regional Readiness Command (RRC), headquartered at 
Fort Snelling, Minnesota, includes 25,000 citizen-soldiers serving in 271 units located in 
Illinois, Indiana, Michigan, Minnesota, Ohio, and Wisconsin,  The vast majority of these 
facilities are US Army Reserve Centers, although some facilities are strictly used for 
storage or maintenance.  Within the RRC, approximately 189 USAR centers have 
vehicular maintenance capabilities - referred to as Organizational Maintenance Shops 
(OMS).  The RRC has 32 Area Maintenance Support Activity (AMSA) facilities and one 
Equipment Concentration Site (ECS).  In addition, the 88th RRC has enclaves (multiple 
facilities) at Fort Sheridan, Illinois; Fort Benjamin Harrison, Indiana; Fort Snelling, 
Minnesota; and Milwaukee, Wisconsin. 
 
The 88th RRC consists of 189 reserve centers and 500 properties located on 7,000 acres 
of land within a six state region (IL, IN, MI, MN, OH, and WI). 
 
Installation Mission:     
The missions of the 88th RRC are: 

• Command, control, and support of all assigned units 
• Supervise all USAR Area Maintenance Support Activity (AMSA) in the RRC area 
• Support of all USAR units within the region 
• Mobilization 
• Reconstitution 
• Provide “Peacetime Housekeeping” support to USARC Direct Reporting Commands 

 
Lead Organization:  Installation Management Agency – Army Reserve Office (IMA-ARO) 
 
Lead Executing Agencies:  US Corps of Engineers, Kansas City District Office.  
 
Regulator Participation:     
Federal:   
USEPA, Region 5 
State:  
Illinois Environmental Protection Agency (ILEPA) 
Indiana Department of Environmental Management (IDEM) 
Michigan Department of Environmental Quality (MDEQ) 
Minnesota Pollution Control Agency (MPCA) 
Ohio Environmental Protection Agency (OEPA) 
Wisconsin Department of Natural Resources (WDNR) 
 
National Priorities List (NPL) Status:  Not on NPL. 
 
 
 
 
 

Installation Information 
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Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  The 88th RRC is 
currently a stakeholder in a RAB hosted by the COE FUDS Program, along with the 
community of Marion, OH for sites at LTA, Marion Engineering Depot and the Scioto 
Ordnance Plant (MED/SOP).  Formerly, the 88th RRC was a co-chair for this RAB 
(beginning on July 26, 2001).  When USAEC began centrally-managing the Marion LTA 
project in 2004, the 88th RRC resigned as co-chair and was replaced by the COR of the 
PBC.  The 88th RRC is a stakeholder for the Fort Sheridan, IL BRAC Closure Team 
(BCT).  The 88th participates in monthly BCT Meetings and quarterly RABs. 
 
Installation Program Summaries 
IRP 
Primary Contaminants of Concern:  TCE, VOCs, SVOCs, Heavy Metals 
Affected Media of Concern:  Soil, Groundwater 
Estimated date for Remedy in Place (RIP)/Response Complete (RC):  2006/2011 
Funding to Date: (up to FY05):  $3,096K 
Current year funding (FY06):  $7K 
Cost-to-Complete (FY07+):   $679K 
  
MMRP 
Primary Contaminants of Concern:  MEC, MC 
Affected Media of Concern:  Soil 
Estimated date for RC:  2017 
Funding to Date (up to FY05):  $25K 
Current year funding (FY06):  $0 
Cost-to-Complete (FY07+):   $6,975KK 
 

Installation Information 
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Installation Historic Activity:   
The 88th RRC was organized from four ARCOMs - the 83d, 86th, 88th, and the 123d, 
along with other Army Reserve units located throughout the Upper Midwest.  It is 
composed of 9 major subordinate commands (MSCs).  These commands are made up of 
engineer, medical, ordnance, transportation, supply, military police, and military 
intelligence units.  These units are the 644th Area Support Group (ASG), the 300th Military 
Police Command, the 303d Ordnance Group, the 330th Medical Brigade, the 336th 
Transportation Group, the 643d ASG, the 645th ASG, 8th Army Augmentation (CONUS), 
and the 646th ASG, and the Regional Support Group. 
 
IRP:   

• Prior Year Progress: RI was completed at the Marion LTA.  Additional investigation 
was conducted at the Kings Mills USARC, as well as a DPHVE pilot study.  Data 
supporting NFA was sent to WDNR for USARC Milwaukee.  A PA/SI was completed 
for Granite City (GC-1) USARC.  

• Future Plan of Action: Achieve Response Complete at Marion LTA and Kings Mills 
USARC.  Conduct further investigation and initiate remedial action at Granite City. 

 
MMRP: 

• Prior Year Progress:  Historical Records Reviews (HRR) were completed at Fort 
Snelling and Fort Sheridan.  

• Future Plan of Action:  No further action planned at Fort Snelling.  Conduct SI at 
Fort Sheridan. 

 

Cleanup Program Summary
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Total AEDB-R IRP Sites/AEDB-R Sites with Response Complete:  1202/1200 
 
Different Site Types:  
  40 Above Ground Storage Tanks    2 Burn Areas 
  50 Contaminated Buildings   10 Contaminated Groundwater 
    1 Contaminated Sediments     2 Contaminated Soil Piles 
  12 Disposal Pits/Dry Wells     1 Drainage Ditch 
    3 Explosive Ordnance Disposal Areas    5 Fire/Crash Training Areas 
  12 Firing Ranges       2 Incinerators 
  23 Landfills        2 Leach Fields 
    2 Maintenance Yards    48 Oil Water Separators 
196 Other        2 Pesticide Shop 
    2 Pistol Ranges       1 Radioactive Waste Area 
    1 Sewage Effluent Settling Ponds    3 Sewage Treatment Plants 
    8 Small Arms Ranges    35 Spill Site Areas 
437 Storage Areas     83 Surface Disposal Areas 
    1 Surface Impoundment/Lagoon    1 Surface Runoff 
154 Underground Storage Tanks     1 Underground Tank Farm 
  44 Unexploded Munitions/Ordnance  12 Washracks 
    1 Waste Line       5 Waste Treatment Plants 
 
Most Widespread Contaminants of Concern:  TCE, VOCs, SVOCs, Heavy Metals 
 
Media of Concern:  Groundwater, Soil 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):   
To date, no REM/IRA/RAs have been conducted at the 88th RRC IRP sites using ER,A 
funding. 
 
Total IRP Funding: 
Prior years funding (up through FY05):  $3,096K 
Current year funding (FY06)  $        7K 
Future Requirements (FY07+)  $    679K   
Total:       $3,782K 
 
Duration of IRP: 
Year of IRP Inception:  1984 
Year of IRP RIP/RC:  2006/2011 
Year if IRP Completion (including Long-term Management):  2011 
  

IRP Summary
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IRP Contamination Assessment Overview  
The main site types for the 88th RRC are waste disposal sites and abandoned landfills.  
The main contaminants of concern at these sites are VOCs, SVOCs, and RCRA Metals.   
 
The 88th RRC has not received any Notice of Violations for any of its DERA sites. 
 
Marion LTA property has been listed on the Federal Facilities Hazardous Waste 
Compliance Docket since 12 June 2000.  A PA/SI has been completed at the Marion LTA.  
A Human Health/Ecological Risk Assessment (HH/ERA) has been completed.  A 
Supplemental SI was completed in 2005 and finalized (with OEPA comments) in 2006.  An 
EE/CA action memorandum is being prepared and will be reviewed by OEPA.  
 
Kings Mills, Ohio, was listed on the Federal Facilities Hazardous Waste Compliance 
Docket on 29 December 2000.  A Feasibility Study has been completed.  A DPHVE pilot 
study and Supplemental SI were completed in 2005 and finalized (with OEPA comments) 
in 2006.  
 
A PA/SI was completed at Granite City, Illinois (GC-1).   
 
IRP Cleanup Exit Strategy 
A PBC contract was issued by USAEC in 2004.  The PBC contract included Marion LTA, 
Kings Mills and Milwaukee USARC sites.  IRP sites (Marion LTA, Kings Mills and 
Milwaukee USARC) are proposed for response complete (RC) by September 2007.  
Cleanup and exit strategy for Granite City, Illinois (GC-1), will be dependent upon ILEPA 
requirements.  ILEPA will initiate their reviews of the PA/SI upon DSMOA agreement 
approval in July 2006.   
 
 

IRP Contamination Assessment
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1985 
• Landfill Impact Evaluation, USAR Center Complex and Training Area, April 1985, 

prepared by Donohue, Inc. 
1988 
• Landfill Sampling and Analyses, USARC, West Silver Spring Drive, Milwaukee, WI, 

February 1988, prepared by Foth and Van Dyke, Inc. 
1989 
• Monitoring Well Construction and Groundwater Quality Analysis at the US Army 

Reserve Center Complex and Training Area-84thh Division, March 1989.  Prepared by 
Donohue, Inc. 

• Waste Site Characterization Study, March 1989, prepared by Roy F. Weston, Inc. 
1991 
• Environmental Audit Pennington US Army Reserve Center, 1991, by Howard K. Bell 

Consulting Engineers. 
•   Environmental Assessment Marion Engineer Depot, 1990, by ERM-Midwest, Inc. of 

Columbus, OH, updated 1991 
1993 
• Aboveground Storage Tank Spill Cleanup, USARC Chicago Bryn Mawr, November 

1993, prepared by US Army Corps of Engineers, Louisville District 
1996 
• TCE Groundwater Treatability and Modeling Study for the Kings Mills, Ohio Army 

Reserve Center, November 1996.  Prepared by the University of Akron 
• Preliminary Final Design, Design of NIKE 86 Remedial Action, Southfield Michigan, 

December 1996.  Prepared by US Army Corps of Engineers, Louisville District 
•   Environmental Baseline Study, 1996, Marion Outdoor Training Area, 1996, by 

Jaycor Environmental 
1997 
• Soil and Groundwater Investigation at the US Army Reserve Center, Kings Mills, Ohio, 

April 1997.  Prepared by ERA Tech Environmental, Inc. 
•   Preliminary Assessment Marion Engineer Depot, 1991, by US Army Corps of 

Engineers, Huntington District, revised 1997 by US Army Corps of Engineers, Louisville 
District. 

1998 
• Phase II Subsurface Investigation Report, USARC Chicago Bryn Mawr, March 1998, 

Prepared by GSG Environmental Inc. 
• LUST Site Classification Completion Report for the Arlington Heights, IL USARC, July 

1998, prepared by US Army Corps of Engineers, Louisville District 
• Remedial Investigation/Baseline Risk Assessment Report, DoD Operable Unit, Fort 

Sheridan, Illinois, May 26, 1998 
•   Archives Search Report Marion Engineer Depot, 1998, by US Army Corps of 

Engineers, Rock Island District. 

Previous Studies 
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1999 
• Monitoring Report for the Surface Water, Ground Water, and Landfill Gas Investigation 

- Milwaukee Army Reserve Center Site, Milwaukee, WI, February 1999 
•   Marion LTA, Drum Sampling Report, January 31, 1999, by Jones Technologies 
•   Final Drum Removal Action Report, US Army Reserve Property, Marion Ohio, March, 

1999, by Montgomery Watson. 
2000 
•   Site Inspection Workplan, Marion Local Training Area, Marion, Ohio, October 2000, 

by Montgomery Watson 
2001 
•   Draft Site Inspection, Marion Local Training Area, Marion, Ohio, May 2001, Science 

Applications International Corp. 
•    Draft Site Inspection Geophysical Report, Marion Local Training Area, Marion, Ohio, 

August 2001, Montgomery Watson. 
2004 
• Focused Feasibility Study for Groundwater Remediation 
 -US Army Reserve Center, Kings Mills, Ohio, April 2004.  
• Draft Site Inspection Report, Marion Local Training Area, Marion, Ohio, May 2004, 

Montgomery Watson Harza.  
2005 
• Sampling and Analysis Plan, US Army Reserve Center, Kings Mills, Ohio, May 2005. 
• Sampling and Analysis Plan, Marion Local Training Area, Marion, Ohio, May 2005. 
• Community Relations Plan, US Army Reserve Center, Kings Mills, Ohio, Dec 2005. 
2006 
•   Community Relations Plan, Marion Local Training Area, Marion Ohio, Feb 2006. 
• Draft Supplemental SI Report, Marion Local Training Area, Marion, Ohio, Jan 2006. 
• Draft Supplemental SI Report, US Army Reserve Center, Kings Mills, Ohio, Jan 2006.  
 
 
 
 
 
 
 
 
 
 
 
  

Previous Studies 
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LTA-01 

DRUM DISPOSAL AREA IN NE CORNER OF LTA  
 

 
The Army Reserve operates a 127-acre Local 
Training Area (LTA) in Marion, Ohio.  The LTA 
was formerly included in the Marion Engineer 
Depot (MED).  Historically, a 60' by 60' bermed 
area in the eastern portion of the LTA was used 
by MED workers to regularly burn fuel, oil, 
solvents, sludges, and debris accumulated during 
the course of normal operations.  Estimates of 
the burning were approx. 2,000 gal weekly to bi-
monthly.  Fifty surface-laid drums were removed 
on 29 March 1999.  Approximately 17 of the 
drums had contents which were either solidified 
paint waste or sandblast material and were 
considered characteristic HW based on 
exceedences for chromium and lead.  Soil 
samples were collected as part of the drum 
removal.  SVOCs, lead and chromium were 
detected in the soil samples.  Construction debris 
(dumping of roofing tar, shingles, concrete) has been identified throughout the LTA. A 
Human Health/Ecological Risk Assessment was conducted.  A PA/SI was conducted for 
the entire 127 acre parcel.  The PA/SI activities included geophysical surveys, surface and 
shallow sub-surface soil sampling.  The SI was performed in winter 2000.  Surface soil 
samples from the west and central portions of the LTA indicated RCRA metals and SVOCs 
above industrial PRGs.  No contamination was found at depth.  Surface soil samples 
collected in the disposal and burn areas on the east portion of the LTA indicated 
predominantly RCRA metals and SVOCs.  PCBs and VOCs were found in the surface and 
shallow sub-surface soils and sediments in LTA-15 (Surface Disposal Site).  An 
Investigation discovered dioxins and furans in the surface soils at LTA-01 and LTA-16.  
Supplemental SI was completed in 2005.  An additional drum was discovered and 
removed in 2005 during the SI activities.  Monitoring wells were installed in September 
2005.  Two sampling events show no impacts to groundwater.  The Draft Supplemental SI 
report (January 2006) has been submitted to the Ohio EPA.  A PBC contract was awarded 
July 2004.  
 
 
 
An EE/CA will be developed from existing data and a soil removal action of is planned for 
2006.   
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
VOCs, SVOCs, Heavy Metals,  
 
MEDIA OF CONCERN:  Soil 
 
Phases Start End  
PA................199903 ........ 200009 
SI .................200009 ........ 200309 
RI/FS ...........200309 ........ 200608 
RA(C)...........200404 ........ 200709 
LTM .............200709 ........ 201108 
 
RC:  200709 

STATUS 

CLEANUP STRATEGY 
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SITE-12 

COE GROUNDWATER MONITORING WELL #5 
 
 
 
This site is located at 6195 Striker Road and east 
of the Village of Kings Mills in Deerfield Township, 
Warren County, Ohio.  Historically, some solvents 
used by the maintenance facility were disposed of 
directly to the soil surface outside of the facility.  
This is no longer the method of disposal for these 
solvents.  A limited remedial investigation was 
conducted (Nov 1995).  TCE was found in the soil 
and groundwater (~300ppb) above regulatory 
guidelines.  The majority of the TCE 
contamination was observed in the groundwater 
samples collected at the soil/bedrock interface at 
a depth between 15 and 20 feet below ground 
surface.  The groundwater TCE plume extends 
over an area of approximately 200 by 100 feet.  
None of the original bore holes penetrated the 
fractured bedrock aquifer underlying the site.   In 
April 1997, a limited RI was performed to assess 
groundwater contamination in the bedrock 
aquifer.  Two groundwater monitoring wells were 
installed down gradient of the TCE groundwater 
plume in the bedrock and sampled.  No evidence of contamination was detected in the 
groundwater samples.  An in-situ chemical oxidation process was employed in August 
1999 to remediate the site.  LTM was performed for two years to evaluate the 
effectiveness of the treatment and to substantiate the natural attenuation (risk-based 
closure) of residual contamination.  Subsequent groundwater monitoring results have 
detected rebound concentrations indicating limited success of the in-situ treatment.  A 
“Non-sampling Screening Site Inspection” report was prepared for the site by OEPA (May 
2002).  EPA Region V prepared a July 2002 letter requesting the USAR to address data 
gaps identified in this report.  The primary data gaps include the lack of surface soil data, 
contamination source identification, and the lack of analytical results for inorganic 
constituents in groundwater.  PBC contract was awarded July 2004. A Supplemental SI 
was conducted in 2005 to address data gaps.  In addition, a DPHVE pilot study was 
conducted in 2005 to evaluate the effectiveness of this method as a corrective action. 
During the DPHVE pilot study, approximately 200 gallons of groundwater was recovered 
and treated.  It was determined that high-vacuum extraction of groundwater with 
associated on-site treatment is a viable corrective method.  
   
 
 
Implement DPHVE technology and associated treatment system for groundwater cleanup.  

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
TCE 
 
MEDIA OF CONCERN:  
Groundwater 
  
Phases Start End  
PA ................199411......... 200204 
SI .................199508......... 200309 
RI/FS............200309......... 200605 
IRA...............199809......... 199909 
RA(C) ...........200404......... 200611 
RA(O)...........200501......... 201109 
 
RIP:  200611 
RC:  201109 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SITE 1  
LANDFILL NO. 1 

 
 
 
This site is located at USARC Milwaukee (Silver 
Spring).   
 
The Army granted the City of Milwaukee a 
lease/license to the use of the land as a solid 
waste landfill from 1957-1966. Two landfill cells 
were created by the City. The landfill cells are 
separated by a perennial stream (Lincoln Creek). 
The WDNR required the Army to investigate and 
cap the two cells (5/10/94 to 10/3/94). 
Groundwater contamination was identified in the 
landfill cells and the particular COC is vinyl 
chloride.  However, the source appears to be off-
site and up gradient (possibly Havenwoods 
Landfill which is owned by the State). Initial 
groundwater monitoring was conducted in 1998 
to document the effectiveness of the landfill cap. 
An August 1999, WDNR letter detailed future 
groundwater monitoring requirements. A January 
2000 WDNR letter stated that 4 GWM events 
must occur (4 quarters in one year, or semi-annual sampling over the next 2 years) to 
evaluate the effectiveness of the cap.  Semi-annual groundwater monitoring was 
performed in 2001 and 2002.  In 2004, a PBC contract was awarded to Kemron.  Kemron 
reviewed all environmental documentation and prepared a Technical Memorandum which 
was submitted to WDNR in December 2005.  The Technical Memorandum summarized 
evidence to support that COCs in the groundwater are emanating from an up gradient and 
off-site source and that groundwater monitoring requirements should be rescinded as the 
Army has no liability.   The WNDR response did not concur with the Army’s position and 
the site is presently in negotiation.  
 
 
 
Resolve issues with the State and close the site without any further investigation.   
 
 
 

 
 
REGULATORY DRIVER: CERCLA  
 
RRSE:   Low 
 
CONTAMINANTS OF CONCERN:   
VOCs, SVOCs 
 
MEDIA OF CONCERN:  
Groundwater 
  
Phases Start End  
PA ............... 198403.........198403 
SI................. 198409.........198509 
RI/FS ........... 198509.........199202 
RD ............... 199203.........199404 
RA(C) .......... 199405.........199410 
LTM ............. 199811.........200606 
 
RC:  199410 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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CMPSC-040 
Bldg T110, 211, 202, 105, 405, 402, 411, 403  

 
 
 
The former Charles Melvin Price Support Center 
(CMPSC) was originally referred to as the 
Granite City Engineer Depot. The site is located 
adjacent to the Mississippi River and east of St. 
Louis, MO.  The Engineer Depot was active from 
1943 to 1971.  Engineer equipment, railroad 
equipment and vehicle maintenance 
(modification and overhaul) comprised the 
majority of industrial operations at the Depot. 
These operations were primarily performed in 
Bldg 203 and surrounding vicinity on the post. 
Additional operations included machining parts, 
painting, engine cleaning, preservation and 
packing, welding, forging parts, battery servicing, 
steam cleaning, sandblasting, and metal plating.  
Mechanical and electronic maintenance of 
missile systems (NIKE) occurred on-site 
beginning in the mid-1960s.  Electroplating also 
reportedly occurred between 1970 and 1971. 
 
In 2002, a 12-acre parcel of land was placed under the jurisdiction of the US Army 
Reserve, 88th Regional Readiness Command.  The former locomotive repair facility (Bldg 
203), an inactive heating plant (Bldg 202) and a former gasoline station were included in 
the 12-acre parcel.   A Preliminary Assessment/Site Investigation was conducted on the 
12-acre parcel (2005).  Soil contamination on the site has been identified. Sources appear 
to be activities related to historic locomotive engine overhaul, the former gasoline station, 
and the former coal storage area and in the vicinity of the inactive heating plant.  Known 
contaminants include petroleum hydrocarbons, semi-volatile organic compounds (SVOCs), 
volatile organic compounds (VOCs) and metals.   
 
 
 
 
 
Conduct RI/FS to determine the nature and extent of soil contamination.  Cleanup 
alternatives will be evaluated in a Feasibility Study. It is anticipated that soil excavation and 
quarterly groundwater monitoring will be required for two years.  
 
 

 

 
 
REGULATORY DRIVER:  RCRA 
 
RRSE:   Low 
 
CONTAMINANTS OF CONCERN: 
POL, VOCs, SVOCs, Metals  
 
MEDIA OF CONCERN:  Soil 
  
PHASES Start  End  
ISC...............198005 ........ 198105 
INVI..............198005 ........ 198105 
CAP .............200610……..200709 
IMP(C) .........200710……..200809 
IMP(O) .........200810……..201009 
 
RIP:  200810 
RC:  201009 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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IRP No Further Action Sites Summary 
 

AEDB-
R # 

Organization 
Name 

Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 1 AFRC 
BLOOMINGTON 

POL ROOM Study Completed, No 
Cleanup Required 

31-Mar-98 

SITE 2 AFRC 
BLOOMINGTON 

FUEL OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 AFRC 
BLOOMINGTON 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 AFRC 
BLOOMINGTON 

INDOOR 
FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 AFRC 
EVANSVILLE 

INDOOR 
FIRING 
RANGE 

Other 28-Feb-98 

SITE 
10 

AFRC 
EVANSVILLE 

WASTE OIL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 AFRC 
EVANSVILLE 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 AFRC 
EVANSVILLE 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 AFRC 
EVANSVILLE 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 AFRC 
EVANSVILLE 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 AFRC 
EVANSVILLE 

VEHICLE 
WASH RACK 
& O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 AFRC 
EVANSVILLE 

GREASE 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 AFRC 
EVANSVILLE 

GREASE 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 AFRC 
EVANSVILLE 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 1 AFRC JOLIET 
(MCDONOUGH) 

POL STORAGE 
ROOM 

Other 31-Aug-98 

SITE 2 AFRC JOLIET 
(MCDONOUGH) 

VEHICLE WASH 
RACK 

Other 31-Aug-98 

SITE 3 AFRC JOLIET 
(MCDONOUGH) 

BRAKE 
CHANGING 
AREA 

Other 31-Aug-98 

SITE 4 AFRC JOLIET 
(MCDONOUGH) 

FLAMMABLE 
MATERIALS 
LOCKER 

Other 31-Aug-98 

SITE 
01 

AFRC 
WAUKEGAN 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

AFRC 
WAUKEGAN 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

AFRC 
WAUKEGAN 

HEATING OIL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

AFRC 
WAUKEGAN 

HEATING OIL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

AFRC 
WAUKEGAN 

HEATING OIL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

AFRC 
WAUKEGAN 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

FTMC-
01 

FORT MCCOY LANDFILL #2 All Required Cleanup(s) 
Completed 

30-Nov-98 

FTMC-
02 

FORT MCCOY LANDFILL #3 Study Completed, No 
Cleanup Required 

30-Sep-97 

FTMC-
03 

FORT MCCOY LANDFILL #4 Study Completed, No 
Cleanup Required 

30-Sep-97 

FTMC-
04 

FORT MCCOY CLOSED 
SANITARY 
LANDFILL #5 

All Required Cleanup(s) 
Completed 

30-Sep-97 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

FTMC-
05 

FORT MCCOY LANDFILL #6 All Required Cleanup(s) 
Completed 

30-Sep-97 

FTMC-
06 

FORT MCCOY DE PESTICIDE 
DISPOSAL SITE 

Study Completed, No 
Cleanup Required 

30-Sep-97 

FTMC-
07 

FORT MCCOY ACTIVE 
EXPLOSIVE 
ORD 
DEMOLITION 
SITE 

Study Completed, No 
Cleanup Required 

30-Sep-96 

FTMC-
08 

FORT MCCOY ABANDONED 
EXPLOSIVE 
ORD 
DEMOLITON 
SITE 

Study Completed, No 
Cleanup Required 

30-Sep-96 

FTMC-
09 

FORT MCCOY FIRE TRAINING 
PIT #1 

All Required Cleanup(s) 
Completed 

30-Sep-06 

FTMC-
10 

FORT MCCOY FIRE TRAINING 
PIT #2 

All Required Cleanup(s) 
Completed 

30-Sep-97 

FTMC-
11 

FORT MCCOY CLOSED 
LANDFILL X 

Study Completed, No 
Cleanup Required 

30-Jun-95 

FTMC-
12 

FORT MCCOY CLOSED 
LANDFILL 7 

Study Completed, No 
Cleanup Required 

30-Sep-97 

FTMC-
13 

FORT MCCOY CLOSED 
LANDFILL 8 

All Required Cleanup(s) 
Completed 

30-Sep-97 

FTMC-
14 

FORT MCCOY CLOSED 
LANDFILL 9 

All Required Cleanup(s) 
Completed 

30-Sep-97 

FTMC-
15 

FORT MCCOY CLOSED 
LANDFILL 10 

All Required Cleanup(s) 
Completed 

30-Sep-97 

SITE 1 FORT 
SNELLING 
USARC/AMSA 

DIESEL FUEL 
UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
10 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
11 

FORT 
SNELLING 
USARC/AMSA 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
12 

FORT 
SNELLING 
USARC/AMSA 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
13 

FORT 
SNELLING 
USARC/AMSA 

VEHICLE 
WASH RACK & 
O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
14 

FORT 
SNELLING 
USARC/AMSA 

VEHICLE 
WASH RACK & 
O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
15 

FORT 
SNELLING 
USARC/AMSA 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
16 

FORT 
SNELLING 
USARC/AMSA 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
17 

FORT 
SNELLING 
USARC/AMSA 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
18 

FORT 
SNELLING 
USARC/AMSA 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
19 

FORT 
SNELLING 
USARC/AMSA 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 FORT 
SNELLING 
USARC/AMSA 

DIESEL FUEL 
UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
20 

FORT 
SNELLING 
USARC/AMSA 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
21 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
22 

FORT 
SNELLING 
USARC/AMSA 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
23 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
24 

FORT 
SNELLING 
USARC/AMSA 

BATTERY 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
25 

FORT 
SNELLING 
USARC/AMSA 

ENGINE 
CLEANING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
26 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
27 

FORT 
SNELLING 
USARC/AMSA 

WASTE OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
28 

FORT 
SNELLING 
USARC/AMSA 

#2 FUEL OIL 
UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
29 

FORT 
SNELLING 
USARC/AMSA 

WASTE OIL & 
SOLVENT UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 FORT 
SNELLING 
USARC/AMSA 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
30 

FORT 
SNELLING 
USARC/AMSA 

WASTE 
SOLVENT & OIL 
UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
31 

FORT 
SNELLING 
USARC/AMSA 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
32 

FORT 
SNELLING 
USARC/AMSA 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
33 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
34 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
35 

FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 FORT 
SNELLING 
USARC/AMSA 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 6 FORT 
SNELLING 
USARC/AMSA 

#2 FUEL OIL 
UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 7 FORT 
SNELLING 
USARC/AMSA 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 FORT 
SNELLING 
USARC/AMSA 

FLAMMABLES 
STORAGE AREA

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 FORT 
SNELLING 
USARC/AMSA 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

LTA-
02 

LTA, MARION 
ENGR DEPOT 
EAST 

SURFACE 
DRUM 
DISPOSAL AREA 
IN N.W. LTA 

Other 31-Jan-00 

SITE 1 SOUTHFIELD 
USARC 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 SOUTHFIELD 
USARC 

FUEL OIL UST 
(2) 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 4 SOUTHFIELD 
USARC 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE-
NIKE 

SOUTHFIELD 
USARC 

ABANDONED 
NIKE MISSLE 
AREA 

Not Eligible For 
ER,A/BRAC Funding 

31-Mar-00 

SITE 
01 

STORCK 
USARC, 
NORTHFIELD 

WASTE OIL 
ACCUMULATION 
TANK 

Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88 

SITE 
02 

STORCK 
USARC, 
NORTHFIELD 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88 

SITE 
03 

STORCK 
USARC, 
NORTHFIELD 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88 

SITE 
04 

STORCK 
USARC, 
NORTHFIELD 

FUEL OIL UST Not Eligible For 
ER,A/BRAC Funding 

30-Nov-88 

SITE 
05 

STORCK 
USARC, 
NORTHFIELD 

FENCELINE 
ASSESSMENT 

Study Completed, No 
Cleanup Required 

30-Sep-97 

SITE 1 USARC 
AKRON 
(SCHAFFNER) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 2 USARC 
AKRON 
(SCHAFFNER) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
AKRON 
(SCHAFFNER) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
AKRON 
(SCHAFFNER) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
AKRON 
(SCHAFFNER) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC 
AKRON 
(SCHAFFNER) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
AKRON 
(SCHAFFNER) 

GASOLINE UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC 
AKRON 
(SCHAFFNER) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC 
AKRON 
(SCHAFFNER) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
AKRON 
(WOODFORD) 

ONE POLE 
MOUNTED 
TRANSFORMER

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
AKRON 
(WOODFORD) 

MEDICAL 
WASTE 
STORAGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
AKRON 
(WOODFORD) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC 
AKRON 
(WOODFORD) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC 
AKRON 
(WOODFORD) 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC 
AKRON 
(WOODFORD) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 1 USARC ANN 
ARBOR 

FLAMMABLES 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC ANN 
ARBOR 

INDOOR 
FIRING RANGE

Other 28-Feb-98 

SITE 
01 

USARC 
APPLETON 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
APPLETON 

POL 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC 
ARLINGTON 
HEIGHTS 

WASTE 
STORAGE 
AREA 

Other 31-Aug-98 

SITE 
02 

USARC 
ARLINGTON 
HEIGHTS 

INDOOR 
FIRING RANGE

Other 31-Aug-98 

SITE 
03 

USARC 
ARLINGTON 
HEIGHTS 

DIESEL FUEL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
AURORA 
(SULLIVAN RD) 

WASTE 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
AURORA 
(SULLIVAN RD) 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
AURORA 
(SULLIVAN RD) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC 
AURORA 
(SULLIVAN RD) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC 
AURORA 
(SULLIVAN RD) 

INDOOR 
FIRING RANGE

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 
01 

USARC BAD 
AXE 

WASTE OIL 
UST 

Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 
02 

USARC BAD 
AXE 

FLAMMABLES 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Mar-89 

SITE 
03 

USARC BAD 
AXE 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Mar-89 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
04 

USARC BAD 
AXE 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 
05 

USARC BAD 
AXE 

GASOLINE UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 1 USARC 
BATTLE 
CREEK (AMSA 
42) 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
10 

USARC 
BATTLE 
CREEK (AMSA 
42) 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC 
BATTLE 
CREEK (AMSA 
42) 

BATTERY 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC 
BATTLE 
CREEK (AMSA 
42) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-92 

SITE 4 USARC 
BATTLE 
CREEK (AMSA 
42) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC 
BATTLE 
CREEK (AMSA 
42) 

FLAMMABLES 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC 
BATTLE 
CREEK (AMSA 
42) 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC 
BATTLE 
CREEK (AMSA 
42) 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC 
BATTLE 
CREEK (AMSA 
42) 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 1 USARC BAY 
CITY 

DIESEL FUEL 
UST 

Other 28-Feb-98 

SITE 2 USARC BAY 
CITY 

VEHICLE 
WASH RACK 
& O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC BAY 
CITY 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC BAY 
CITY 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC BAY 
CITY 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC BAY 
CITY 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC BAY 
CITY 

POL 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC 
BEAVER DAM 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC 
BEAVER DAM 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 
03 

USARC 
BEAVER DAM 

GREASE PIT Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC 
BELLAIRE 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
BELLAIRE 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
BELLEVILLE 

VEHICLE 
WASH RACK 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 
02 

USARC 
BELLEVILLE 

PARTS 
CLEANER 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 
03 

USARC 
BELLEVILLE 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
01 

USARC BELOIT FLAMMABLE 
MATERIALS 
STORAGE 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC BELOIT POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC BELOIT VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 
04 

USARC BELOIT INSPECTION PIT Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC 
BLOOMINGTON 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
02 

USARC 
BLOOMINGTON 

INDOOR FIRING 
RANGE 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 
03 

USARC 
BLOOMINGTON 

POL ROOM Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 
04 

USARC 
BLOOMINGTON 

VEHICLE WASH 
RACK 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 
05 

USARC 
BLOOMINGTON 

GREASE RACK Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 
01 

USARC 
BRAINERD 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC 
BRAINERD 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
04 

USARC 
BRAINERD 

PAINT LOCKER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
02 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
03 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

 



 
88th Regional Readiness Command – DERP Installation Action Plan 

 30 
 

 

IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
04 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

ENGINE 
CLEANING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
07 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

POL 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
08 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
09 

USARC BRYAN 
(AMSA 72G 
SUB 1) 

ABOVE 
GROUND 
STORAGE 
TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
BUFFALO 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC 
BUFFALO 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC 
BUFFALO 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
04 

USARC 
BUFFALO 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
05 

USARC 
BUFFALO 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC 
BUFFALO 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC CADIZ INDOOR 
FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC CADIZ #2 FUEL OIL 
UST 

All Required Cleanup(s) 
Completed 

31-Aug-98 

SITE 3 USARC CADIZ VEHICLE & 
ENGINE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 4 USARC CADIZ DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC CADIZ FLAMMABLE 
MATERIALS 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC CADIZ FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC CADIZ POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC CADIZ BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
CAMBRIDGE 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC 
CAMBRIDGE 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC 
CAMBRIDGE 

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
04 

USARC 
CAMBRIDGE 

POL 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
05 

USARC 
CAMBRIDGE 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC 
CANNON 
FALLS 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC 
CANNON 
FALLS 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC 
CANTON 01 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC 
CANTON 01 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
CANTON 01 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 4 USARC 
CANTON 01 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
CANTON 01 

WASTE OIL UST All Required Cleanup(s) 
Completed 

31-Aug-98 

SITE 1 USARC 
CANTON, IL 

VEHICLE WASH 
RACK 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 2 USARC 
CANTON, IL 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
CANTON, IL 

HYDRAULIC LIFT Other 31-Aug-98 

SITE 4 USARC 
CANTON, IL 

PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 5 USARC 
CANTON, IL 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC 
CANTON, IL 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
CANTON, IL 

BRAKE 
CHANGING AREA

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC 
CANTON, IL 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC 
CANTON, IL 

INDOOR FIRING 
RANGE 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 
01 

USARC 
CENTRALIA 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
CENTRALIA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
CENTRALIA 

VEHICLE WASH 
RACK & O/W SEP

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC 
CENTRALIA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
CHICAGO 
(BRYN MAWR 
AVE) 

FUEL OIL USTS Study Completed, No 
Cleanup Required 

31-Aug-98 



 
88th Regional Readiness Command – DERP Installation Action Plan 

 33 
 

 

IRP No Further Action Sites Summary (cont.) 
 

AEDB-
R # 

Organization Name Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 02 USARC CHICAGO 
(BRYN MAWR AVE) 

ABOVE 
GROUND 
TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 03 USARC CHICAGO 
(BRYN MAWR AVE) 

FORMER 
DRUM 
LEAKAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 04 USARC CHICAGO 
(BRYN MAWR AVE) 

GASOLINE 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 05 USARC CHICAGO 
(BRYN MAWR AVE) 

STORAGE 
SHED 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 06 USARC CHICAGO 
(BRYN MAWR AVE) 

VEHICLE 
WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 07 USARC CHICAGO 
(BRYN MAWR AVE) 

LOW LEVEL 
RADIOACTI
VE AREA 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 08 USARC CHICAGO 
(BRYN MAWR AVE) 

SALT PILE Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC CHICAGO 
(GIBSON) 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC CHICAGO 
(KEDZIE AVE) 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 1 USARC CHICAGO 
(PULASKI) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC CHICAGO 
(PULASKI) 

VEHICLE 
WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 3 USARC CHICAGO 
(PULASKI) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 4 USARC CHICAGO 
(PULASKI) 

STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC CHICAGO 
(PULASKI) 

INDOOR 
FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC CHIPPEWA 
FALLS 

POL SHED Other 31-Aug-98



 
88th Regional Readiness Command – DERP Installation Action Plan 

 34 
 

 

IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation/ 

Reason for NFA 
NFA Date 

SITE 
02 

USARC CHIPPEWA 
FALLS 

SEPTIC 
TANK/LEACHFIELD 

Other 31-Aug-98

SITE 
03 

USARC CHIPPEWA 
FALLS 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Mar-90

SITE 
04 

USARC CHIPPEWA 
FALLS 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Mar-90

SITE 
05 

USARC CHIPPEWA 
FALLS 

FLAMMABLE 
MATERIALS 
LOCKER 

Other 31-Aug-98

SITE 1 USARC 
CINCINNATI 
(MORROW) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC 
CINCINNATI 
(MORROW) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 3 USARC 
CINCINNATI 
(MORROW) 

WASTE OIL UST All Required 
Cleanup(s) Completed

31-Aug-98

SITE 4 USARC 
CINCINNATI 
(MORROW) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC 
CINCINNATI 
(MORROW) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
00 

USARC CLOVIS INSTALL PA'D BUT 
NO WASTE SITES 

Study Completed, No 
Cleanup Required 

31-Mar-98

SITE 
01 

USARC 
COLUMBUS (300) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
02 

USARC 
COLUMBUS (300) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
03 

USARC 
COLUMBUS (300) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
04 

USARC 
COLUMBUS (300) 

INDOOR RIFLE 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-
R # 

Organization 
Name 

Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 1 USARC 
COLUMBUS 
(AMSA 56) 

STORAGE 
BUILDING 107 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 10 USARC 
COLUMBUS 
(AMSA 56) 

TRANSFORMER 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 11 USARC 
COLUMBUS 
(AMSA 56) 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 12 USARC 
COLUMBUS 
(AMSA 56) 

UNDERGROUND 
STORAGE TANKS 
(2) 

All Required Cleanup(s) 
Completed 

31-Aug-98 

SITE 13 USARC 
COLUMBUS 
(AMSA 56) 

UNDERGROUND 
STORAGE TANKS 

All Required Cleanup(s) 
Completed 

31-Aug-98 

SITE 2 USARC 
COLUMBUS 
(AMSA 56) 

WASTE OIL, USED 
ANTIFREEZE AGST

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
COLUMBUS 
(AMSA 56) 

FLAMMABLE 
MATERIALS SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
COLUMBUS 
(AMSA 56) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
COLUMBUS 
(AMSA 56) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC 
COLUMBUS 
(AMSA 56) 

STORAGE AREA Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
COLUMBUS 
(AMSA 56) 

BATTERY 
CHARGING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC 
COLUMBUS 
(AMSA 56) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC 
COLUMBUS 
(AMSA 56) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC 
COLUMBUS 
(ASF 33) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
02 

USARC 
COLUMBUS 
(ASF 33) 

AIRCRAFT 
WASH AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
COLUMBUS 
(ASF 33) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC 
COLUMBUS 
(ASF 33) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC 
COLUMBUS 
(ASF 33) 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
COLUMBUS 
(WHITEHALL) 

GREASE PIT Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
COLUMBUS 
(WHITEHALL) 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
COLUMBUS 
(WHITEHALL) 

INDOOR 
FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
DANVILLE 

INDOOR 
FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC 
DAYTON 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC 
DAYTON 

GREASE 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
DAYTON 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
DAYTON 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
DAYTON 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC 
DAYTON 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
DAYTON 

#2 FUEL OIL 
UST 

All Required Cleanup(s) 
Completed 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 8 USARC DAYTON INDOOR 
FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC DAYTON TRANSFORM
ER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC DAYTON 
(DESC) 

VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC DAYTON 
(DESC) 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC DAYTON 
(DESC) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC DE PERE 
(AMSA 51) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC DE PERE 
(AMSA 51) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC DE PERE 
(AMSA 51) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC DE PERE 
(AMSA 51) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC DE PERE 
(AMSA 51) 

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC DE PERE 
(AMSA 51) 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC DE PERE 
(AMSA 51) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC DE PERE 
(AMSA 51) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 USARC DE PERE 
(AMSA 51) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC 
DECATUR 

TRANSFORM
ER 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 02 USARC 
DECATUR 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
DECATUR 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC 
DECATUR 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC 
DECATUR 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC 
DECATUR 

GREASE RACK Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 07 USARC 
DECATUR 

DRUM 
STORAGE AREA

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC 
DELAWARE 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
DELAWARE 

WASTE OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
DELAWARE 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC 
DELAWARE 

DRUM 
STORAGE AREA

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC 
DELAWARE 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC 
DELAWARE 

WASTE OIL 
TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 07 USARC 
DELAWARE 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC 
DETROIT 

STORAGE AREA Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC 
DETROIT 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 3 USARC 
DETROIT 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC 
DETROIT 

FLAMMABLES 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC 
DODGEVILLE 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC 
DODGEVILLE 

WASTE OIL AGST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC 
DODGEVILLE 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC 
DODGEVILLE 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

30-Sep-97 

SITE 05 USARC 
DODGEVILLE 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-May-97 

SITE 01 USARC 
DULUTH 

WASTE OIL AGST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC 
DULUTH 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC 
DULUTH 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC 
DULUTH 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 05 USARC 
DULUTH 

BATTERY 
STORAGE 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC EAST 
ST LOUIS 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC EAST 
ST LOUIS 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC EAST 
ST LOUIS 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC EAST 
ST LOUIS 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 05 USARC EAST 
ST LOUIS 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 06 USARC EAST 
ST LOUIS 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 07 USARC EAST 
ST LOUIS 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC EAU 
CLAIRE (AMSA 
52) 

POL SHEDS Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 02 USARC EAU 
CLAIRE (AMSA 
52) 

ABOVE 
GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 03 USARC EAU 
CLAIRE (AMSA 
52) 

ABOVE 
GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 04 USARC EAU 
CLAIRE (AMSA 
52) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 05 USARC EAU 
CLAIRE (AMSA 
52) 

VEHICLE WASH 
RACK 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98

SITE 06 USARC EAU 
CLAIRE (AMSA 
52) 

FLAMMABLE 
MATERIAL 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 07 USARC EAU 
CLAIRE (AMSA 
52) 

FLAMMABLE 
MATERIAL 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 08 USARC EAU 
CLAIRE (AMSA 
52) 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 1 USARC EAU 
CLAIRE 
(KEITH) 

FUEL OIL UST All Required Cleanup(s) 
Completed 

30-Jun-90 

SITE 2 USARC EAU 
CLAIRE 
(KEITH) 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC EAU 
CLAIRE 
(KEITH) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 4 USARC EAU 
CLAIRE (KEITH) 

WASTE OIL 
TRAILER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 5 USARC EAU 
CLAIRE (KEITH) 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 6 USARC EAU 
CLAIRE (KEITH) 

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 7 USARC EAU 
CLAIRE (KEITH) 

FUEL OIL UST All Required Cleanup(s) 
Completed 

30-Jun-90 

SITE 1 USARC 
EDINBURG 

TRANSFORME
R 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 2 USARC 
EDINBURG 

TRANSFORME
R 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC 
EDINBURG 

INDOOR 
FIRING RANGE 

Other 28-Feb-98

SITE 4 USARC 
EDINBURG 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 5 USARC 
EDINBURG 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 6 USARC 
EDINBURG 

VEHICLE 
WASH AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 7 USARC 
EDINBURG 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
01 

USARC 
ELLSWORTH 

UNDERGROUN
D STORAGE 
TANK 

Other 28-Feb-98

SITE 
02 

USARC 
ELLSWORTH 

ABOVE 
GROUND 
STORAGE 
TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
03 

USARC 
ELLSWORTH 

VEHICLE 
WASH AREA 

All Required Cleanup(s) 
Completed 

31-Jul-98 

SITE 
04 

USARC 
ELLSWORTH 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
05 

USARC 
ELLSWORTH 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 06 USARC 
ELLSWORTH 

UNDERGROUND 
STORAGE TANK 

Other 28-Feb-98

SITE 07 USARC 
ELLSWORTH 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 01 USARC 
FAIRFIELD, IL 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 1 USARC 
FARIBAULT 
(BEEBE) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98

SITE 2 USARC 
FARIBAULT 
(BEEBE) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC 
FARIBAULT 
(BEEBE) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 4 USARC 
FARIBAULT 
(BEEBE) 

BATTERY 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 5 USARC 
FARIBAULT 
(BEEBE) 

WASTE 
OIL/SOLVENTS 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 6 USARC 
FARIBAULT 
(BEEBE) 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 7 USARC 
FARIBAULT 
(BEEBE) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 8 USARC 
FARIBAULT 
(BEEBE) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 1 USARC 
FERGUS 
FALLS 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC 
FERGUS 
FALLS 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC 
FERGUS 
FALLS 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-
R # 

Organization 
Name 

Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 4 USARC 
FERGUS FALLS 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
FERGUS FALLS 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC 
FERGUS FALLS 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 1 USARC FLINT FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC FLINT INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 3 USARC FLINT TRANSFORMERS Other 28-Feb-98 
SITE 01 USARC FOND 

DU LAC 
POL 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC FOND 
DU LAC 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

30-Sep-97 

SITE 01 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 05 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 06 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

WASTE 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 08 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

PAINT LOCKERS Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 09 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 10 USARC FORT 
BENJAMIN 
HARRISON 
(MCGEE) 

DEVELOPER 
SOLUTION 

Study Completed, No 
Cleanup Required 

28-Feb-98 

FTSH-
32 

USARC FORT 
SHERIDAN 
(AMSA 47) 

HAZMAT 
STORAGE BLDG. 
70 

All Required Cleanup(s) 
Completed 

30-Sep-02 

SITE 01 USARC FORT 
SHERIDAN 
(AMSA 47) 

O/W SEPARATOR Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC FORT 
SHERIDAN 
(AMSA 47) 

3 DIESEL FUEL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC FORT 
SHERIDAN 
(AMSA 47) 

WASTE OIL 
TRAILER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC FORT 
SHERIDAN 
(AMSA 47) 

ASBESTOS 
VACUUM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC FORT 
SHERIDAN 
(AMSA 47) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC FORT 
SHERIDAN 
(AMSA 47) 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 07 USARC FORT 
SHERIDAN 
(AMSA 47) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 08 USARC FORT 
SHERIDAN 
(AMSA 47) 

BATTERY 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 09 USARC FORT 
SHERIDAN 
(AMSA 47) 

OIL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-
R # 

Organization 
Name 

Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 10 USARC FORT 
SHERIDAN 
(AMSA 47) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

FTSH-
01 

USARC FORT 
SHERIDAN (N 
SHORE) 

LANDFILL #1 Study Completed, No 
Cleanup Required 

31-Mar-01 

SITE 01 USARC FORT 
SHERIDAN (N 
SHORE) 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC FORT 
SHERIDAN (N 
SHORE) 

WASTE OIL 
TRAILER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC FORT 
SHERIDAN (N 
SHORE) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC FORT 
SHERIDAN (N 
SHORE) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC FORT 
WAYNE 
(GILLESPIE) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 02 USARC FORT 
WAYNE 
(GILLESPIE) 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC FORT 
WAYNE 
(GILLESPIE) 

FLAMMABLE 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC FORT 
WAYNE 
(GILLESPIE) 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC 
FRASER 

TWO POLE 
MOUNTED 
TRANSFORMERS 

Other 28-Feb-98 

SITE 02 USARC 
FRASER 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC 
FRASER 

FLAMMABLES 
STORAGE SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC 
FRASER 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 1 USARC 
FREMONT, OH 

VEHICLE WASH 
RACK & O/W SEP

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-
R # 

Organization 
Name 

Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 2 USARC 
FREMONT, OH 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
FREMONT, OH 

FLAMMABLES 
STORAGE ROOM

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC 
GALESBURG 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
GALESBURG 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
GALESBURG 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC GARY WASTE OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC GARY GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC GARY VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC GARY VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC GARY STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC 
GLENVIEW 
(ASF 26) 

UNDERGROUND 
STORAGE TNAK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
GLENVIEW 
(ASF 26) 

ONE PAD 
MOUNTED 
TRANSFORMER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
GLENVIEW 
(ASF 26) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC 
GLENVIEW 
(ASF 26) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC 
GLENVIEW 
(ASF 26) 

VEHICLE WASH 
RACK & O/W SEP

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC 
GLENVIEW 
(ASF 26) 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB
-R # 

Organization Name Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 
07 

USARC GLENVIEW 
(ASF 26) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
08 

USARC GLENVIEW 
(ASF 26) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
09 

USARC GLENVIEW 
(ASF 26) 

MOBILE 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
10 

USARC GLENVIEW 
(ASF 26) 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
11 

USARC GLENVIEW 
(ASF 26) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
12 

USARC GLENVIEW 
(ASF 26) 

FLAMMABLE 
MATERIALS 
CABINETS 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
13 

USARC GLENVIEW 
(ASF 26) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
14 

USARC GLENVIEW 
(ASF 26) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
15 

USARC GLENVIEW 
(ASF 26) 

ONE PAD 
MOUNTED 
TRANSFORMER 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
16 

USARC GLENVIEW 
(ASF 26) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
1 

USARC GRAND 
RAPIDS 

INDOOR FIRING 
RANGE 

Other 28-Feb-98

SITE 
2 

USARC GRAND 
RAPIDS 

BRAKE 
CHANGING 
AREA 

Other 28-Feb-98

SITE 
3 

USARC GRAND 
RAPIDS 

VEHICLE WASH 
AREA 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-89 

SITE 
4 

USARC GRAND 
RAPIDS 

FLAMMABLE 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 5 USARC GRAND 
RAPIDS 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC GRAND 
RAPIDS 

PARTS CLEANER Not Eligible For 
ER,A/BRAC Funding 

30-Apr-89 

SITE 7 USARC GRAND 
RAPIDS 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC GRAND 
RAPIDS 

DRUM STORAGE 
AREA 

Other 28-Feb-98 

SITE 1 USARC GREEN 
BAY (BUCHANAN 
STREET) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC GREEN 
BAY (BUCHANAN 
STREET) 

STORAGE SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC GREEN 
BAY (BUCHANAN 
STREET) 

STORAGE SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC GREEN 
BAY (BUCHANAN 
STREET) 

STORAGE SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC GREEN 
BAY (BUCHANAN 
STREET) 

STORAGE SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC GREEN 
BAY (BUCHANAN 
STREET) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC HARVEY MOBILE 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC HARVEY VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC HARVEY POL STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC HARVEY GREASE PIT Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC HARVEY STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC HARVEY TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 1 USARC 
HOBART 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC 
HOBART 

FLAMMABLES 
STORAGE ROOM

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC 
HOBART 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 4 USARC 
HOBART 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 5 USARC 
HOBART 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 6 USARC 
HOBART 

ENGINE 
CLEANING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 7 USARC 
HOBART 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 01 USARC 
HOMEWOOD 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 02 USARC 
HOMEWOOD 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 03 USARC 
HOMEWOOD 

VEHICLE WASH 
RACK & O/W SEP

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 04 USARC 
HOMEWOOD 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC 
HURLEY (AMSA 
52 SUB 1) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 02 USARC 
HURLEY (AMSA 
52 SUB 1) 

VEHICLE WASH 
AREA & O/W SEP 

Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 03 USARC 
HURLEY (AMSA 
52 SUB 1) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 04 USARC 
HURLEY (AMSA 
52 SUB 1) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 05 USARC 
HURLEY (AMSA 
52 SUB 1) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 06 USARC 
HURLEY (AMSA 
52 SUB 1) 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 07 USARC 
HURLEY (AMSA 
52 SUB 1) 

POL STORAGE 
SHEDS 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 08 USARC 
HURLEY (AMSA 
52 SUB 1) 

ABOVE 
GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC 
INDIANAPOLIS 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC 
INDIANAPOLIS 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC 
INKSTER 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC 
INKSTER 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC 
INKSTER 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

JACK-
001 

USARC 
JACKSON 

WASTE POL 
DUMPING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-94 

SITE 01 USARC 
JACKSON 

VEHICLE WASH 
RACK & O/W 
SEP 

Not Eligible For 
ER,A/BRAC Funding 

30-Apr-98 

SITE 02 USARC 
JACKSON 

ABOVE 
GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC 
JACKSON 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC 
JACKSON 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 05 USARC 
JACKSON 

BATTERY 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 06 USARC 
JACKSON 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 07 USARC 
JACKSON 

FORMER 
UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-
R # 

Organization 
Name 

Site Title Documentation/Reason 
for NFA 

NFA Date 

SITE 08 USARC JACKSON FORMER OPEN 
DUMPING SITE 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC 
JAMESTOWN 

FUEL OIL UST All Required Cleanup(s) 
Completed 

31-Aug-98

SITE 02 USARC 
JAMESTOWN 

FUEL OIL UST All Required Cleanup(s) 
Completed 

31-Mar-93

SITE 03 USARC 
JAMESTOWN 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 04 USARC 
JAMESTOWN 

SEPTIC 
TANK/LEACHFIELD 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC 
JEFFERSONVILLE 

WASTE STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 02 USARC 
JEFFERSONVILLE 

DIESEL FUEL UST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 03 USARC 
JEFFERSONVILLE 

BATTERY ROOM Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 04 USARC 
JEFFERSONVILLE 

FLAMMABLE 
LIQUID 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 05 USARC 
JEFFERSONVILLE 

POL STOREROOM Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 06 USARC 
JEFFERSONVILLE 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 07 USARC 
JEFFERSONVILLE 

WASTE OIL TANK 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 08 USARC 
JEFFERSONVILLE 

STORAGE AREA Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 09 USARC 
JEFFERSONVILLE 

OIL STORAGE Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 10 USARC 
JEFFERSONVILLE 

POL CABINET Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 11 USARC 
JEFFERSONVILLE 

MOBILE OIL TANKS Study Completed, No 
Cleanup Required 

28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation/Reason 

for NFA 
NFA Date 

SITE 
12 

USARC 
JEFFERSONVILLE 

POL SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
13 

USARC 
JEFFERSONVILLE 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
14 

USARC 
JEFFERSONVILLE 

WASTE STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
15 

USARC 
JEFFERSONVILLE 

GASOLINE UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
16 

USARC 
JEFFERSONVILLE 

DIESEL FUEL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
17 

USARC 
JEFFERSONVILLE 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 
18 

USARC 
JEFFERSONVILLE 

DIESEL SPILL Study Completed, No 
Cleanup Required 

30-Sep-97 

SITE 1 USARC JOLIET 
(RAILROAD) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC JOLIET 
(RAILROAD) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC JOLIET 
(RAILROAD) 

WASTE STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC JOLIET 
(RAILROAD) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC 
KALAMAZOO 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 2 USARC 
KALAMAZOO 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC 
KALAMAZOO 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC 
KALAMAZOO 

VEHICLE WASH 
RACK 

Other 28-Feb-98 

SITE 1 USARC 
KANKAKEE 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-R 
# 

Organization 
Name 

Site Title Documentation or 
Reason for NFA 

NFA Date 

SITE 2 USARC 
KANKAKEE 

WASTE OIL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
KANKAKEE 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
KANKAKEE 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
KANKAKEE 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC 
KANKAKEE 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
KANKAKEE 

MOBILE FUEL 
TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC 
KANKAKEE 

MOBILE FUEL 
TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC 
KANKAKEE 

TRANSFORME
R 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC KENTON POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC KENTON WASTE 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC KENTON VEHICLE 
WASH RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC KENTON PAINT 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC KINGS 
MILLS (AMSA 59) 

POL BUILDING Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 10 USARC KINGS 
MILLS (AMSA 59) 

VEHICLE 
WASH AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 11 USARC KINGS 
MILLS (AMSA 59) 

DIESEL FUEL 
UST 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC KINGS 
MILLS (AMSA 59) 

SEPTIC 
TANK/LEACHFI
ELD 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 3 USARC KINGS 
MILLS (AMSA 
59) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 4 USARC KINGS 
MILLS (AMSA 
59) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC KINGS 
MILLS (AMSA 
59) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 6 USARC KINGS 
MILLS (AMSA 
59) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 7 USARC KINGS 
MILLS (AMSA 
59) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 8 USARC KINGS 
MILLS (AMSA 
59) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 9 USARC KINGS 
MILLS (AMSA 
59) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 01 USARC 
LADYSMITH 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 02 USARC 
LADYSMITH 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 03 USARC 
LADYSMITH 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 04 USARC 
LADYSMITH 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-May-97

SITE 05 USARC 
LADYSMITH 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-May-97

SITE 06 USARC 
LADYSMITH 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 07 USARC 
LADYSMITH 

INDOOR FIRING 
RANGE 

Other 28-Feb-98

SITE 1 USARC 
LAFAYETTE, IN 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 2 USARC 
LAFAYETTE, IN 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98
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AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 3 USARC 
LAFAYETTE, IN 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC 
LAFAYETTE, IN 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC 
LAFAYETTE, IN 

FLAMMABLES 
STORAGE SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC 
LAFAYETTE, IN 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC 
LAFAYETTE, IN 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC 
LAFAYETTE, IN 

VEHICLE WASH 
AREA 

Other 31-May-97 

SITE 01 USARC LANSING 
(AMSA 40, SUB 1) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC LANSING 
(AMSA 40, SUB 1) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC LANSING 
(AMSA 40, SUB 1) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC LANSING 
(AMSA 40, SUB 1) 

STORAGE ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC LE 
SUEUR 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-May-97 

SITE 2 USARC LE 
SUEUR 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC LIMA 
(AMSA 58 SUB 1) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC LIMA 
(AMSA 58 SUB 1) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC LIMA 
(AMSA 58 SUB 1) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC LIMA 
(AMSA 58 SUB 1) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 
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AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
05 

USARC LIMA 
(AMSA 58 SUB 1) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC LIMA 
(AMSA 58 SUB 1) 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
07 

USARC LIMA 
(AMSA 58 SUB 1) 

PARTS CLEANERS Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
08 

USARC LIMA 
(AMSA 58 SUB 1) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
09 

USARC LIMA 
(AMSA 58 SUB 1) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
10 

USARC LIMA 
(AMSA 58 SUB 1) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
11 

USARC LIMA 
(AMSA 58 SUB 1) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC LIMA 
(FAZE) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC LIMA 
(FAZE) 

GREASE RACK Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC LIMA 
(FAZE) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC LIMA 
(FAZE) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC LIMA 
(FAZE) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC LIMA 
(FAZE) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC LIMA 
(FAZE) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC LIVONIA 
(AMSA 40) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 
02 

USARC LIVONIA 
(AMSA 40) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
03 

USARC LIVONIA 
(AMSA 40) 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
04 

USARC LIVONIA 
(AMSA 40) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
05 

USARC LIVONIA 
(AMSA 40) 

FLAMMABLES 
STORAGE 
LOCKERS 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
06 

USARC LIVONIA 
(AMSA 40) 

BATTERY 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
08 

USARC LIVONIA 
(AMSA 40) 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
09 

USARC LIVONIA 
(AMSA 40) 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC MADISON 
(AMSA 50) 

SCRAP AREA Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
10 

USARC MADISON 
(AMSA 50) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
11 

USARC MADISON 
(AMSA 50) 

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
12 

USARC MADISON 
(AMSA 50) 

VEHICLE 
WASH AREA & 
O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
13 

USARC MADISON 
(AMSA 50) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC MADISON 
(AMSA 50) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC MADISON 
(AMSA 50) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC MADISON 
(AMSA 50) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC MADISON 
(AMSA 50) 

OIL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC MADISON 
(AMSA 50) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 7 USARC 
MADISON 
(AMSA 50) 

WASTE OIL & 
UNKNOWN 
LIQUID UST 

Other 28-Feb-98 

SITE 8 USARC 
MADISON 
(AMSA 50) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 USARC 
MADISON 
(AMSA 50) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC 
MADISON 
(O'CONNELL) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 02 USARC 
MADISON 
(O'CONNELL) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC 
MADISON 
(O'CONNELL) 

GREASE PIT Other 28-Feb-98 

SITE 01 USARC 
MANITOWOC 

VEHICLE WASH 
RACK/DRY 
WELL 

Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 02 USARC 
MANITOWOC 

GREASE PIT Study Completed, No 
Cleanup Required 

31-Mar-89 

SITE 03 USARC 
MANITOWOC 

WASTE OIL 
STORAGE 

Other 28-Feb-98 

SITE 05 USARC 
MANITOWOC 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 06 USARC 
MANITOWOC 

PAINT 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 07 USARC 
MANITOWOC 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 08 USARC 
MANITOWOC 

BATTERY AREA Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC 
MANKATO 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 10 USARC 
MANKATO 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 11 USARC 
MANKATO 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 2 USARC 
MANKATO 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC 
MANKATO 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 4 USARC 
MANKATO 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC 
MANKATO 

FLAMMABLES 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC 
MANKATO 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC 
MANKATO 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC 
MANKATO 

HYDRAULIC LIFTS Not Eligible For 
ER,A/BRAC Funding 

30-Sep-99 

SITE 9 USARC 
MANKATO 

HYDRAULIC LIFTS Not Eligible For 
ER,A/BRAC Funding 

30-Sep-99 

SITE 01 USARC 
MANSFIELD 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
MANSFIELD 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
MANSFIELD 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC 
MANSFIELD 

GREASE 
CONTAINERS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC 
MANSFIELD 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC 
MANSFIELD 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC 
MARIETTA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC 
MARIETTA 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 3 USARC 
MARIETTA 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
MARIETTA 

STORAGE AREA Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
MARIETTA 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC 
MARIETTA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
MARIETTA 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC 
MARION 

SEPTIC 
TANK/LEACHFIELD

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
MARION 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
MARION 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC 
MARION 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC 
MARION 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC 
MARION 

PARTS CLEANER 
(WASTE 
SOLVENT) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 07 USARC 
MARION 

POL ROOM 
(USARC SHOP) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 08 USARC 
MARION 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 09 USARC 
MARION 

ABOVE GROUND 
STORAGE TANK 
(WASTE OIL) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 10 USARC 
MARION 

GREASE RACK 
(WASTE OIL & 
GREASE) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC 
MARION, IL 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 2 USARC MARION, IL FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 3 USARC MARION, IL GREASE RACK Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 4 USARC MARION, IL POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC MARION, IL VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
01 

USARC MARSHALL POL SHED Other 31-Aug-98

SITE 
02 

USARC MARSHALL FLAMMABLE 
MATERIALS 
SHED 

Other 31-Aug-98

SITE 
03 

USARC MARSHALL DRUM STORAGE 
AREA 

Other 31-Aug-98

SITE 
04 

USARC MARSHALL VEHICLE WASH 
RACK & O/W SEP

Other 31-Aug-98

SITE 1 USARC MAYWOOD 
(AMSA 46) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
10 

USARC MAYWOOD 
(AMSA 46) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
11 

USARC MAYWOOD 
(AMSA 46) 

BRAKE 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC MAYWOOD 
(AMSA 46) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 3 USARC MAYWOOD 
(AMSA 46) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 4 USARC MAYWOOD 
(AMSA 46) 

STORAGE AREA Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC MAYWOOD 
(AMSA 46) 

BATTERY 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 6 USARC MAYWOOD 
(AMSA 46) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 7 USARC 
MAYWOOD 
(AMSA 46) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC 
MAYWOOD 
(AMSA 46) 

BATTERY 
CHARGING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC 
MAYWOOD 
(AMSA 46) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
MENASHA 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC 
MENASHA 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC 
MENASHA 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC MILAN FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
10 

USARC MILAN OIL/WATER 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
11 

USARC MILAN OIL/WATER 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
12 

USARC MILAN POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
13 

USARC MILAN BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC MILAN TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC MILAN INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC MILAN SEPTIC 
TANK/LEACHFIELD

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC MILAN VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC MILAN DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 7 USARC MILAN PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC MILAN BATTERY 
CHARGING 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC MILAN OIL/WATER 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC MILWAUKEE 
(AMSA 49) 

STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
10 

USARC MILWAUKEE 
(AMSA 49) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
11 

USARC MILWAUKEE 
(AMSA 49) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Mar-89 

SITE 2 USARC MILWAUKEE 
(AMSA 49) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC MILWAUKEE 
(AMSA 49) 

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC MILWAUKEE 
(AMSA 49) 

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC MILWAUKEE 
(AMSA 49) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC MILWAUKEE 
(AMSA 49) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Mar-89 

SITE 7 USARC MILWAUKEE 
(AMSA 49) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC MILWAUKEE 
(AMSA 49) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 USARC MILWAUKEE 
(AMSA 49) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC MILWAUKEE 
(LOGAN) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 
02 

USARC MILWAUKEE 
(LOGAN) 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 03 USARC 
MILWAUKEE 
(LOGAN) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 1 USARC 
MILWAUKEE 
(SILVER SPRING) 

LANDFILL NO. 1 Other 31-Oct-94 

SITE 10 USARC 
MILWAUKEE 
(SILVER SPRING) 

POL SHED Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 11 USARC 
MILWAUKEE 
(SILVER SPRING) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 12 USARC 
MILWAUKEE 
(SILVER SPRING) 

FLAMMABLE 
MATERIALS 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 13 USARC 
MILWAUKEE 
(SILVER SPRING) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 14 USARC 
MILWAUKEE 
(SILVER SPRING) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Mar-94

SITE 15 USARC 
MILWAUKEE 
(SILVER SPRING) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 16 USARC 
MILWAUKEE 
(SILVER SPRING) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC 
MILWAUKEE 
(SILVER SPRING) 

LANDFILL NO. 2 Other 31-Oct-94 

SITE 3 USARC 
MILWAUKEE 
(SILVER SPRING) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 4 USARC 
MILWAUKEE 
(SILVER SPRING) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

29-Feb-00

SITE 5 USARC 
MILWAUKEE 
(SILVER SPRING) 

FLAMMABLES 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 6 USARC 
MILWAUKEE 
(SILVER SPRING) 

HOSPITAL LAB 
(303) 

Study Completed, No 
Cleanup Required 

28-Feb-98
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AEDB-
R # 

Organization 
Name 

Site Title Documentation or 
Reason for NFA 

NFA Date 

SITE 7 USARC 
MILWAUKEE 
(SILVER SPRING) 

FORMERLY 
LEAKING 
DIESEL & 
GASOLINE UST 

All Required 
Cleanup(s) 
Completed 

31-Dec-88 

SITE 8 USARC 
MILWAUKEE 
(SILVER SPRING) 

FUEL OIL UST Study Completed, 
No Cleanup 
Required 

31-Mar-94 

SITE 9 USARC 
MILWAUKEE 
(SILVER SPRING) 

GASOLINE UST Not Eligible For 
ER,A/BRAC 
Funding 

31-Aug-98 

SITE 01 USARC 
MUSKEGON 
(AMSA 43) 

UNDERGROUND 
STORAGE TANK 

Study Completed, 
No Cleanup 
Required 

31-Aug-92 

SITE 02 USARC 
MUSKEGON 
(AMSA 43) 

BATTERY ROOM Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 03 USARC 
MUSKEGON 
(AMSA 43) 

STORAGE 
ROOM 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 04 USARC 
MUSKEGON 
(AMSA 43) 

BRAKE 
CHANGING 
AREA 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 05 USARC 
MUSKEGON 
(AMSA 43) 

VEHICLE WASH 
RACK 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 06 USARC 
MUSKEGON 
(AMSA 43) 

FLAMMABLE 
MATERIALS 
LOCKERS 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 07 USARC 
MUSKEGON 
(AMSA 43) 

PARTS 
CLEANER 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 08 USARC 
MUSKEGON 
(AMSA 43) 

DRUM 
STORAGE AREA 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 1 USARC 
MUSKEGON 
(PARSLOW) 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, 
No Cleanup 
Required 

31-Aug-98 

SITE 10 USARC 
MUSKEGON 
(PARSLOW) 

DIESEL FUEL 
AGST 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 

SITE 2 USARC 
MUSKEGON 
(PARSLOW) 

STORAGE 
ROOM 

Study Completed, 
No Cleanup 
Required 

28-Feb-98 
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AEDB-
R # 

Organization 
Name 

Site Title Documentation or 
Reason for NFA 

NFA Date 

SITE 4 USARC 
MUSKEGON 
(PARSLOW) 

FLAMMABLES 
LOCKERS 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC 
MUSKEGON 
(PARSLOW) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC 
MUSKEGON 
(PARSLOW) 

ENGINE 
CLEANING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC 
MUSKEGON 
(PARSLOW) 

WASTE OIL AND 
SOLVENT UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC 
MUSKEGON 
(PARSLOW) 

DIESEL FUEL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 USARC 
MUSKEGON 
(PARSLOW) 

DIESEL FUEL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC NEW 
PRAGUE 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Jan-95 

SITE 01 USARC NORTH 
JUDSON 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC NORTH 
JUDSON 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC NORTH 
JUDSON 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC NORTH 
JUDSON 

GREASE RACK Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC NORTH 
JUDSON 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 06 USARC NORTH 
JUDSON 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 07 USARC NORTH 
JUDSON 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 01 USARC 
ONALASKA 
(AMSA 53) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC 
ONALASKA 
(AMSA 53) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 03 USARC ONALASKA 
(AMSA 53) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 04 USARC ONALASKA 
(AMSA 53) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 05 USARC ONALASKA 
(AMSA 53) 

STORAGE 
TRAILER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 06 USARC ONALASKA 
(AMSA 53) 

MOBILE 
STORAGE 
TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 1 USARC ONALASKA 
(INDUSTRIAL ROAD)

SEPTIC 
TANK/LEAC
HFIELD 

Not Eligible For 
ER,A/BRAC Funding 

30-Sep-99

SITE 10 USARC ONALASKA 
(INDUSTRIAL ROAD)

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 11 USARC ONALASKA 
(INDUSTRIAL ROAD)

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 12 USARC ONALASKA 
(INDUSTRIAL ROAD)

STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 2 USARC ONALASKA 
(INDUSTRIAL ROAD)

ENGINE 
CLEANING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC ONALASKA 
(INDUSTRIAL ROAD)

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 4 USARC ONALASKA 
(INDUSTRIAL ROAD)

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC ONALASKA 
(INDUSTRIAL ROAD)

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 6 USARC ONALASKA 
(INDUSTRIAL ROAD)

FUEL OIL 
UST 

Other 28-Feb-98

SITE 7 USARC ONALASKA 
(INDUSTRIAL ROAD)

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 8 USARC ONALASKA 
(INDUSTRIAL ROAD)

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 9 USARC ONALASKA 
(INDUSTRIAL ROAD)

DIESEL 
FUEL UST 

Study Completed, No 
Cleanup Required 

28-Feb-98
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AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 01 USARC 
ORLAND PARK 
(AMSA 45) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
ORLAND PARK 
(AMSA 45) 

THREE CONCRETE 
PAD MOUNTED 
TRANSFORMERS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC 
ORLAND PARK 
(AMSA 45) 

POL STORAGE 
BUILDING 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC 
ORLAND PARK 
(AMSA 45) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC 
ORLAND PARK 
(AMSA 45) 

FLAMMABLE 
MATERIALS ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC 
ORLAND PARK 
(AMSA 45) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 07 USARC 
ORLAND PARK 
(AMSA 45) 

LEACHFIELD (NR 
BLDG 103) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 08 USARC 
ORLAND PARK 
(AMSA 45) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 09 USARC 
ORLAND PARK 
(AMSA 45) 

THREE POLE 
MOUNTED 
TRANSFORMERS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 10 USARC 
ORLAND PARK 
(AMSA 45) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 11 USARC 
ORLAND PARK 
(AMSA 45) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 12 USARC 
ORLAND PARK 
(AMSA 45) 

FLAMMABLE 
MATERIALS 
CABINETS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 13 USARC 
ORLAND PARK 
(AMSA 45) 

FLAMMABLE 
MATERIALS 
CABINETS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 14 USARC 
ORLAND PARK 
(AMSA 45) 

ABOVE GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
17 

USARC ORLAND 
PARK (AMSA 45) 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
18 

USARC ORLAND 
PARK (AMSA 45) 

GREASE PIT Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
19 

USARC ORLAND 
PARK (AMSA 45) 

PARTS 
CLEANER 

Not Eligible For 
ER,A/BRAC Funding 

31-Aug-98 

SITE 
20 

USARC ORLAND 
PARK (AMSA 45) 

FLAMMABLE 
MATERIALS 
CABINET 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
21 

USARC ORLAND 
PARK (AMSA 45) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
OSHKOSH 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
OSHKOSH 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 1 USARC PARMA 
(MOTE) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC PARMA 
(MOTE) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC PARMA 
(MOTE) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC PARMA 
(MOTE) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC PARMA 
(MOTE) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC PARMA 
(MOTE) 

DRUM 
STORAGE AREA

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC PARMA 
(MOTE) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
PAYNESVILLE 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC 
PAYNESVILLE 

GREASE PIT Study Completed, No 
Cleanup Required 

28-Feb-98 
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AEDB-
R # 

Organization 
Name 

Site Title Documentation or 
Reason for NFA 

NFA Date 

SITE 03 USARC 
PAYNESVILLE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC 
PAYNESVILLE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC PEORIA 
(AMSA 48) 

POL SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC PEORIA 
(AMSA 48) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 03 USARC PEORIA 
(AMSA 48) 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 04 USARC PEORIA 
(AMSA 48) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC PEORIA 
(AMSA 48) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 06 USARC PEORIA 
(AMSA 48) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 07 USARC PEORIA 
(AMSA 48) 

FLAMMABLE 
STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 08 USARC PEORIA 
(AMSA 48) 

FLAMMABLE 
STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 09 USARC PEORIA 
(AMSA 48) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 10 USARC PEORIA 
(AMSA 48) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 11 USARC PEORIA 
(AMSA 48) 

ONE GROUND 
MOUNTED 
TRANSFORMER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC PEORIA 
(NORTHMOOR) 

SEPTIC 
TANK/LEACHFIELD 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC PEORIA 
(NORTHMOOR) 

STORAGE ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC PEORIA 
(NORTHMOOR) 

STORAGE ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 4 USARC PEORIA 
(NORTHMOOR) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC PEORIA 
(NORTHMOOR) 

WASTE OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 6 USARC PEORIA 
(NORTHMOOR) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 1 USARC 
PERRYSBURG 
(AMSA 72) 

FUEL OIL UST All Required 
Cleanup(s) Completed 

31-Aug-98

SITE 
10 

USARC 
PERRYSBURG 
(AMSA 72) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
11 

USARC 
PERRYSBURG 
(AMSA 72) 

WASTE OIL 
AGST 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 2 USARC 
PERRYSBURG 
(AMSA 72) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 3 USARC 
PERRYSBURG 
(AMSA 72) 

STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 4 USARC 
PERRYSBURG 
(AMSA 72) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 5 USARC 
PERRYSBURG 
(AMSA 72) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 6 USARC 
PERRYSBURG 
(AMSA 72) 

BATTERY 
CHARGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 7 USARC 
PERRYSBURG 
(AMSA 72) 

BATTERY 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 8 USARC 
PERRYSBURG 
(AMSA 72) 

VEHICLE WASH 
RACKS & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 9 USARC 
PERRYSBURG 
(AMSA 72) 

GREASE RACK Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 1 USARC PERU 
(GRISSOM AFB) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 2 USARC PERU 
(GRISSOM AFB) 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC PERU 
(GRISSOM AFB) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC PERU 
(GRISSOM AFB) 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC PERU 
(GRISSOM AFB) 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC PERU 
(GRISSOM AFB) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC PERU 
(GRISSOM AFB) 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC PERU 
(VETERANS 
MEMORIAL) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC PERU 
(VETERANS 
MEMORIAL) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC PERU 
(VETERANS 
MEMORIAL) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC PERU 
(VETERANS 
MEMORIAL) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC PERU 
(VETERANS 
MEMORIAL) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
PEWAUKEE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-91 

SITE 
02 

USARC 
PEWAUKEE 

2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-91 

SITE 
03 

USARC 
PEWAUKEE 

PAINT STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC 
PORTSMOUTH 

UNDERGROUND 
STORAGE TANK 
(6000 GAL) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
PORTSMOUTH 

VEHICLE WASH 
RACK (INACTIVE) 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
PORTSMOUTH 

UNDERGROUND 
STORAGE TANK 
(1000 GAL) 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 04 USARC 
PORTSMOUTH 

UNDERGROUND 
STORAGE TANK 

All Required 
Cleanup(s) 
Completed 

31-Aug-98 

SITE 1 USARC 
PORTSMOUTH 

POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC 
PORTSMOUTH 

BRAKE 
CHANGING AREA

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
PORTSMOUTH 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
PORTSMOUTH 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
PORTSMOUTH 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 01 USARC QUINCY TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC QUINCY FUEL OIL UST All Required 
Cleanup(s) 
Completed 

31-Aug-98 

SITE 03 USARC QUINCY FUEL OIL UST All Required 
Cleanup(s) 
Completed 

31-Aug-98 

SITE 04 USARC QUINCY FLAMMABLES 
STORAGE 
CABINET 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 05 USARC QUINCY VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-May-97 

SITE 01 USARC RACINE FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 02 USARC RACINE POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 03 USARC RACINE FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 01 USARC 
RICHMOND 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC 
RICHMOND 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC 
ROCKFORD 
(15TH AVE) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 02 USARC 
ROCKFORD 
(15TH AVE) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 1 USARC ROCKFORD 
(ARTHUR AVENUE) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC ROCKFORD 
(ARTHUR AVENUE) 

WASTE OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC ROCKFORD 
(ARTHUR AVENUE) 

STORAGE ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC ROCKFORD 
(ARTHUR AVENUE) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC ROCKFORD 
(ARTHUR AVENUE) 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC ROCKFORD 
(ARTHUR AVENUE) 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC ROCKFORD 
(FIRST) 

FLAMMABLES 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC ROSEMONT THREE POLE 
MOUNTED 
TRANSFORMERS

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC ROSEMONT INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC ROSEMONT VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC ROSEMONT STORAGE 
LOCKERS 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC ROSEMONT BRAKE 
CHANGING AREA

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC ROSEMONT GREASE PIT Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
07 

USARC ROSEMONT SHOP SINK Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
08 

USARC ROSEMONT BATTERY 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
09 

USARC ROSEMONT POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
10 

USARC ROSEMONT VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
11 

USARC 
ROSEMONT 

ABOVE GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
12 

USARC 
ROSEMONT 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
13 

USARC 
ROSEMONT 

POL SHEDS Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
RUSHVILLE 

FLAMMABLES 
STORAGE ROOM

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC 
RUSHVILLE 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC 
RUSHVILLE 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
04 

USARC 
RUSHVILLE 

VEHICLE WASH 
RACK & O/W SEP

Other 31-Aug-98 

SITE 
05 

USARC 
RUSHVILLE 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
06 

USARC 
RUSHVILLE 

THREE POLE 
MOUNTED 
TRANSFORMERS

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
01 

USARC SCOTT 
AFB (ASF 44) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC SCOTT 
AFB (ASF 44) 

AIRCRAFT WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC SCOTT 
AFB (ASF 44) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC SCOTT 
AFB (ASF 44) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
05 

USARC SCOTT 
AFB (ASF 44) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC SCOTT 
AFB (ASF 44) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
07 

USARC SCOTT 
AFB (ASF 44) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
08 

USARC SCOTT 
AFB (ASF 44) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 
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AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
09 

USARC SCOTT 
AFB (ASF 44) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
10 

USARC SCOTT 
AFB (ASF 44) 

STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
11 

USARC SCOTT 
AFB (ASF 44) 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
12 

USARC SCOTT 
AFB (ASF 44) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
13 

USARC SCOTT 
AFB (ASF 44) 

POL SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
14 

USARC SCOTT 
AFB (ASF 44) 

WASTE 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
15 

USARC SCOTT 
AFB (ASF 44) 

FLAMMABLE 
MATERIALS 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
16 

USARC SCOTT 
AFB (ASF 44) 

STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
17 

USARC SCOTT 
AFB (ASF 44) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
18 

USARC SCOTT 
AFB (ASF 44) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
19 

USARC SCOTT 
AFB (ASF 44) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
20 

USARC SCOTT 
AFB (ASF 44) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
21 

USARC SCOTT 
AFB (ASF 44) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
22 

USARC SCOTT 
AFB (ASF 44) 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
23 

USARC SCOTT 
AFB (ASF 44) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
24 

USARC SCOTT 
AFB (ASF 44) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
SCOTTSBURG 

OIL SPILL Study Completed, No 
Cleanup Required 

28-Feb-95 
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AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
02 

USARC 
SCOTTSBURG 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
03 

USARC 
SCOTTSBURG 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
04 

USARC 
SCOTTSBURG 

WASTE 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
05 

USARC 
SCOTTSBURG 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
06 

USARC 
SCOTTSBURG 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
07 

USARC 
SCOTTSBURG 

PAINT ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
08 

USARC 
SCOTTSBURG 

BATTERY 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
09 

USARC 
SCOTTSBURG 

MOBILE 
TANKERS 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC 
SHARONVILLE 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC 
SHARONVILLE 

PARTS 
CLEANING 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
SHARONVILLE 

FLAMMABLES 
STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
SHARONVILLE 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC 
SHARONVILLE 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
SHEBOYGAN 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC SO 
INTERNATIONAL 
FALLS 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC SO 
INTERNATIONAL 
FALLS 

VEHICLE WASH 
RACK & O/W 
SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC SO 
INTERNATIONAL 
FALLS 

DRUM 
STORAGE AREA

Study Completed, No 
Cleanup Required 

28-Feb-98 
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SITE 4 USARC SO 
INTERNATIONAL 
FALLS 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC SO 
INTERNATIONAL 
FALLS 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC SO 
INTERNATIONAL 
FALLS 

OIL/WATER 
SEPARATOR 

Other 31-Aug-98 

SITE 7 USARC SO 
INTERNATIONAL 
FALLS 

#2 HEATING FUEL 
OIL AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC SO 
INTERNATIONAL 
FALLS 

#2 HEATING FUEL 
OIL UST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 9 USARC SO 
INTERNATIONAL 
FALLS 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC SOUTH 
BEND (AMSA 39) 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
10 

USARC SOUTH 
BEND (AMSA 39) 

VEHICLE WASH 
AREA & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
11 

USARC SOUTH 
BEND (AMSA 39) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
12 

USARC SOUTH 
BEND (AMSA 39) 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 2 USARC SOUTH 
BEND (AMSA 39) 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC SOUTH 
BEND (AMSA 39) 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC SOUTH 
BEND (AMSA 39) 

WASTE SOLVENT 
AGST 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC SOUTH 
BEND (AMSA 39) 

WASTE OIL AGST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC SOUTH 
BEND (AMSA 39) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC SOUTH 
BEND (AMSA 39) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 8 USARC SOUTH 
BEND (AMSA 39) 

FLAMMABLES 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 9 USARC SOUTH 
BEND (AMSA 39) 

BATTERY 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC SPARTA 
(FORT MCCOY 
240) 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 1 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

VEHICLE 
WASH RACK 
& O/W SEP 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 10 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 11 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 12 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 13 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

ENGINE 
CLEANING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 14 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

PARTS 
CLEANERS 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

DIESEL FUEL 
UST 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 3 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

GASOLINE 
UST 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 4 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

FLAMMABLES 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

DRUM 
STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

MOBILE 
STORAGE 
TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC SPARTA 
(FORT MCCOY 
ECS 67) 

WASTE OIL 
UST 

Study Completed, No 
Cleanup Required 

30-Jun-93 
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AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 8 USARC SPARTA 
(FORT MCCOY ECS 
67) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC SPARTA 
(FORT MCCOY ECS 
67) 

FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 
01 

USARC 
SPRINGFIELD, IL 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
SPRINGFIELD, IL 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
SPRINGFIELD, IL 

STORAGE ROOM Other 31-Aug-98 

SITE 
04 

USARC 
SPRINGFIELD, IL 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
SPRINGFIELD, OH 

VEHICLE WASH 
RACK & O/W SEP

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
02 

USARC 
SPRINGFIELD, OH 

BATTERY ROOM Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC 
SPRINGFIELD, OH 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
04 

USARC 
SPRINGFIELD, OH 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 1 USARC ST JOSEPH 
(AMSA 23) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
10 

USARC ST JOSEPH 
(AMSA 23) 

STOAGE SHED Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC ST JOSEPH 
(AMSA 23) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 3 USARC ST JOSEPH 
(AMSA 23) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC ST JOSEPH 
(AMSA 23) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 5 USARC ST JOSEPH 
(AMSA 23) 

BRAKE 
CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC ST JOSEPH 
(AMSA 23) 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 7 USARC ST JOSEPH 
(AMSA 23) 

SEPTIC 
TANK/LEACHFIELD 

Study Completed, No 
Cleanup Required 

29-Feb-00

SITE 8 USARC ST JOSEPH 
(AMSA 23) 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-May-97

SITE 9 USARC ST JOSEPH 
(AMSA 23) 

WASTE OIL AGST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
01 

USARC TERRE 
HAUTE 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
02 

USARC TERRE 
HAUTE 

GREASE RACK Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
03 

USARC TERRE 
HAUTE 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
04 

USARC TERRE 
HAUTE 

BATTERY STORE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
05 

USARC TERRE 
HAUTE 

POL STOREROOM Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 1 USARC TRAVERSE 
CITY (AMSA 34) 

POL STORAGE 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 2 USARC TRAVERSE 
CITY (AMSA 34) 

BRAKE CHANGING 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC TRAVERSE 
CITY (AMSA 34) 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 4 USARC TRAVERSE 
CITY (AMSA 34) 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 5 USARC TRAVERSE 
CITY (AMSA 34) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
01 

USARC TROY, OH POL ROOM Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
01 

USARC URBANA UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
02 

USARC URBANA UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
03 

USARC URBANA INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
04 

USARC URBANA FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
05 

USARC URBANA UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
06 

USARC URBANA BATTERY 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
07 

USARC URBANA VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 1 USARC 
WABASHA 

INDOOR FIRING 
RANGE 

Other 28-Feb-98

SITE 
10 

USARC 
WABASHA 

MOBILE 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 2 USARC 
WABASHA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 3 USARC 
WABASHA 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 4 USARC 
WABASHA 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-May-97

SITE 5 USARC 
WABASHA 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-May-97

SITE 6 USARC 
WABASHA 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 7 USARC 
WABASHA 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 8 USARC 
WABASHA 

PARTS 
CLEANER 

Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 9 USARC 
WABASHA 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
01 

USARC WALKER TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
02 

USARC WALKER FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
03 

USARC WALKER FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98

SITE 
04 

USARC WALKER POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 1 USARC WARREN TRANSFORMERS Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC WARREN FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC WARREN DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC WARREN FUEL OIL UST Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 5 USARC WARREN VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 6 USARC WARREN POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 7 USARC WARREN PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 8 USARC WARREN FLAMMABLES 
STOREROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 9 USARC WARREN LIFT STATION Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC 
WARRENSVILLE 
HEIGHTS 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
01 

USARC WAUSAU MOBILE 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 
02 

USARC WAUSAU VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 
03 

USARC WAUSAU FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 
04 

USARC WAUSAU FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Jun-90 

SITE 1 USARC WILLMAR FLAMMABLES 
STOREROOM 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 2 USARC WILLMAR ENGINE 
CLEANING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC WILLMAR VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 4 USARC WILLMAR ENGINE 
CLEANING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 5 USARC 
WILLMAR 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 6 USARC 
WILLMAR 

PARTS CLEANER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 7 USARC 
WILLMAR 

INDOOR FIRING 
RANGE 

Other 28-Feb-98 

SITE 8 USARC 
WILLMAR 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC WINONA FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC WINONA VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 03 USARC WINONA GREASE PIT Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC WINONA POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC 
WINTHROP 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 02 USARC 
WINTHROP 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 03 USARC 
WINTHROP 

POL ROOM Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 04 USARC 
WINTHROP 

GREASE PIT Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 05 USARC 
WINTHROP 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 06 USARC 
WINTHROP 

FLAMMABLE 
MATERIALS 
CLOSET 

Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 07 USARC 
WINTHROP 

FUEL OIL UST Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 08 USARC 
WINTHROP 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-98 

SITE 01 USARC WOOD 
RIVER 

VEHICLE WASH 
RACK & O/W SEP 

Other 31-Aug-98

SITE 02 USARC WOOD 
RIVER 

UNDERGROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-

R # 
Organization Name Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 
03 

USARC WOOD 
RIVER 

UNDERGROUND 
STORAGE TANK 
(EMPTY) 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
04 

USARC WOOD 
RIVER 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
05 

USARC WOOD 
RIVER 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
06 

USARC WOOD 
RIVER 

FLAMMABLE 
MATERIALS 
LOCKERS 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
07 

USARC WOOD 
RIVER 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
08 

USARC WOOD 
RIVER 

ABOVE GROUND 
STORAGE TANK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
09 

USARC WOOD 
RIVER 

POL SHED Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
01 

USARC WOOSTER VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
03 

USARC WOOSTER PARTS CLEANER Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
01 

USARC 
YOUNGSTOWN 
(KEFURT) 

GREASE RACK Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
02 

USARC 
YOUNGSTOWN 
(KEFURT) 

WASTE STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
03 

USARC 
YOUNGSTOWN 
(KEFURT) 

FLAMMABLES 
STORAGE SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
04 

USARC 
YOUNGSTOWN 
(KEFURT) 

POL STORAGE 
SHED 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
05 

USARC 
YOUNGSTOWN 
(KEFURT) 

ONE POLE 
MOUNTED 
TRANSFORMER 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
06 

USARC 
YOUNGSTOWN 
(KEFURT) 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-Aug-98

SITE 
07 

USARC 
YOUNGSTOWN 
(KEFURT) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98
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IRP No Further Action Sites Summary (cont.) 
 
AEDB-R 

# 
Organization 

Name 
Site Title Documentation or 

Reason for NFA 
NFA Date 

SITE 08 USARC 
YOUNGSTOWN 
(KEFURT) 

FUEL OIL 
UNDERGROUND 
STORAGE TANKS (2) 

All Required 
Cleanup(s) 
Completed 

31-Aug-98 

SITE 1 USARC 
ZANESVILLE 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 2 USARC 
ZANESVILLE 

STORAGE SHED Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 3 USARC 
ZANESVILLE 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Aug-98 

SITE 4 USARC 
ZANESVILLE 

UNDERGROUND 
STORAGE TANKS (2) 

All Required 
Cleanup(s) 
Completed 

31-Aug-98 

 



 
88th Regional Readiness Command – DERP Installation Action Plan 

 87 
 

 

 
 
 
Initiation of IRP: 1984 
 
Past Phase Completion Milestones: 
No completed milestones in the prior year for active sites.  Historical milestones include 
the designation of response complete to 1046 sites.   
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:  

• Marion LTA – Action memorandum 2006 
• Kings Mills – DD    2006 
• Milwaukee USARC – NFA concurrence 2006 
• Granite City – NFA concurrence  2007  

 
Projected Construction Completion Date of IRP NA 
  
Projected Date for Removal from NPL: N/A 
 
Schedule for Next Five-Year Review: N/A 
 
Estimated Completion Date of IRP (including LTM phase):  2012 
 
 
 

IRP Schedule 
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88th RRC IRP Schedule 
(Based on current funding constraints) 

           
AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
LTA-01 LTM                   

Site 12 RA(O)                   

CAP                   

IMP(C)                   

CMPSC-
040 

IMP(O)                   
 
 
 
 
 
 
 
 

IRP Schedule 
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Prior Years Funds 
USARC Fort Sheridan (AMSA 47) $   226K 
Plymouth USARC    $   146K 
USARC Milwaukee (Silver Spring) $   137K 
LTA, Marion Engr Depot East  $1,704K 
USARC Kings Mills    $   883K 
Total Funding up to FY05:  $3,096K 
 
Current Year Requirements 
Year Site Information                 Expenditures FY Total 
FY06 LTA, Marion Engr Depot East - RAB/TAPP $7K   $7K 
Total Funding FY06:  $7K 
 
Total Future Requirements:  $679K 
 
Total IR Program Cost (from inception to completion of the IRP):  $3,782K  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 



 
88th Regional Readiness Command – DERP Installation Action Plan 

 90 
 

 

 
 

88TH REGIONAL READINESS 
COMMAND 

 
Military Munitions Response Program 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  4/0 
 
AEDB-R Site Types:  
3 Small Arms Ranges  
1 Unexploded Munitions Ordnance  
 
Most Widespread Contaminants of Concern:   MEC, MC 
 
Media of Concern:  Soil 
 
Total MMRP Funding 
Prior years (up to FY05):  $       0K 
Current Year (FY06):  $       0K 
Future Requirements (FY07+):  $6,975K 
     $6,975K 
 
Duration of MMRP: 
Year of MMRP Inception:  2002 
Year of MMRP RC:  2017 
Year of MMRP Completion Including LTM:  2017 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary
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MMRP Contamination Assessment Overview 
During the Army-wide Closed, Transferred, or Transferring (CTT) Range Inventory, four 
MMRP sites were identified at Fort Snelling, Minnesota. 
 
MMRP Cleanup Exit Strategy:  
Additional investigation is planned in FY07. 
 
 
 
 
 

MMRP Contamination Assessment
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2003 

• Final US Army Closed, Transferring and Transferred Range/Site Inventory for 88th 
Regional Support Command, Minnesota, engineering-environmental Management, Inc., 
November 

 
2005 

• MMRP Historical Records Review, Fort Sheridan, engineering-environmental 
Management, Inc., December 

 
2006 

• Draft Workplan, Site Inspection Munitions Response Sites, engineering-environmental 
Management, Inc., January  

 

Previous Studies 
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88TH REGIONAL READINESS 
COMMAND 

 
Military Munitions Response Program 

Site Descriptions 
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FTSNG-001-R-01 
NEW RIFLE RANGE 

 
 
The 477.86 acre rifle range was used from 1885 
until 1915 for small arms training and the direction 
of fire was from north to south. The site is located 
approximately 2000 feet east of the end of the 30 
L runway at the Minneapolis - St. Paul 
International Airport. The New Rifle Range 
overlaps a portion of the Trench Area. No UXO is 
known to have been found during construction of 
the Minneapolis - St. Paul International Airport. 
This area is currently an undeveloped part of the 
Minneapolis - St. Paul International Airport airfield.  
 
 
 
Conduct RI/FS.  Soil excavation and disposal 
(~4000 cy) was identified as a potential 
requirement in the CTT range report.  
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC Score:  Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil  
 
Phases........ Start............ End  
PA................ 200303 ........ 200311 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
 
RC:  201709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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FTSNG-002-R-01 
 RIFLE RANGE (1885) 

 
  
The 5.17 acre portion of the Rifle Range was 
used from the 1880s through 1935 for small arms 
training.  The firing points were located on what is 
now the west side of Area D used by the 
Minnesota Air National Guard and the direction of 
fire was from southeast to northwest. The range 
fan extends across the end of the 22 runway at 
the Minneapolis - St. Paul International Airport 
and approximately 1200 feet into Area N 
belonging to the US Air Force. For the purpose of 
this US Army CTT inventory, the range fan was 
cut off at the property boundary of the US Air 
Force, approximately 500 meters northwest of 
the firing point. Only the area transferred to non-
DoD ownership is the responsibility of the Army. 
No UXO is known to have been found during 
construction of the Minneapolis - St. Paul 
International Airport. The area is currently being 
used as an airfield.  
 
 
 
Conduct RI/FS.  Soil excavation and disposal (~334 cy) was identified as a potential 
requirement in the CTT range report. 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC Score:  Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil  
 
Phases........ Start............ End  
PA................ 200303 ........ 200311 
SI ................. 200610 ........ 200803 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C)........... 201610 ........ 201709 
 
RC:  201709

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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FTSNG-003-R-01 
 RIFLE RANGE (1885)-TD 

 
 
The 62.71 acre Rifle Range was used from the 
1880s through 1935 for small arms training. The 
firing points were located on what is now the west 
side of Area D used by the Minnesota Air National 
Guard and the direction of fire was from southeast 
to northwest. The range fan extends across the 
end of the 22 runway at the Minneapolis - St. Paul 
International Airport and approximately 1200 feet 
into Area N belonging to the US Air Force. Only 
the area transferred to non-DoD ownership is the 
responsibility of the Army. No UXO is known to 
have been found during construction of the 
Minneapolis - St. Paul International Airport. The 
area is currently being used as an airfield.   
 
 
 
Conduct RI/FS.  Soil excavation and disposal 
(~995 cy) was identified as a potential requirement in the CTT range report. 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC Score:  Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil  
 
Phases........ Start............ End  
PA................ 200303 ........ 200311 
SI ................. 200610 ........ 200803 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
 
RC:  201709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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FTSNG-004-R-01 
TRENCH AREA 

 
 
This site is located in former areas of Ft. Snelling, 
Minnesota (Minneapolis). The 42.46 acre trench 
training area was used for trench warfare training 
from 1917 until 1946. The New Rifle Range 
overlaps a portion of the Trench Area. The site is 
located approximately 1500 feet southwest of 
parking ramp R at the Minneapolis - St. Paul 
International Airport, and 2000 feet east of 34th 
Avenue South.  No documented evidence of 
specific munitions types were discovered during 
the site visit.  However, 88th RRC personnel 
thought that pyrotechnics, riot control agents and 
small arms were probably used in this training 
area. The site is now a National Cemetery.  No 
UXO is known to have been uncovered during 
operations or maintenance of the cemetery.  
 
 
   
Conduct RI/FS.  Soil excavation and disposal (~2427 cy) was identified as a potential 
requirement in the CTT range report. 
 

 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC Score:  Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil  
 
Phases ........Start ............ End  
PA................200303 ........ 200311 
SI .................200610 ........ 200803 
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC:  201709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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Initiation of MMRP:  2003 
 
Past Phase Completion Milestones: 
 
2005 
• Historical Record Reviews were complete for Fort Snelling, Minnesota 
 
Projected ROD/DD Approval Dates:  No sites in the 88th RRC are anticipated to require 
a ROD or DD.  
 
Projected Construction Completion:  2017 
 
Schedule for Five Year Reviews:  N/A 
 
Estimated Completion Date of MMRP including LTM:  2017 
 
 
 
 
 

MMRP Schedule
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88TH RRC MMRP Schedule 
(Based on current funding constraints) 

           
AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 

RI/FS                   
RD                 201609

FTSNG-
001-R-01 

RA(C)                 201709
SI                   
RI/FS                   
RD                 201609

FTSNG-
002-R-01 

RA(C)                 201709
SI                   
RI/FS                   
RD                 201609

FTSNG-
003-R-01 

RA(C)                 201709
SI                   
RI/FS                   
RD                 201609

FTSNG-
004-R-01 

RA(C)                 201709
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Schedule
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Prior Years Funds 
Funding up through FY04: $0K 
 
Year Site Information  Expenditures  FY Total 
FY05     $0K    $0K 
Total Funding up to FY05:  $0K 
 
Current Year Requirements 
Year Site Information  Expenditures  FY Total 
FY06     $0K    $0K 
Total Funding FY06:  $0K 
 
Total Future Requirements:  $6,975K 
 
Total MMR Program Cost (from inception to completion of the MMRP): $6,975K 
 
 
 

MMRP Costs 
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The 88th RRC is currently a stakeholder in a RAB hosted by the COE FUDS Program, 
along with the community of Marion, OH for sites at LTA, Marion Engineering Depot and 
the Scioto Ordnance Plant (MED/SOP).  Formerly, the 88th RRC was a co-chair for this 
RAB (beginning on July 26, 2001).  When USAEC began centrally-managing the Marion 
project in 2004, the 88th resigned as co-chair and was replaced by the COR of the PBC.  
The 88th RRC is a stakeholder for the Fort Sheridan, IL BRAC Closure Team (BCT).  The 
88th participates in monthly BCT Meetings and quarterly RAB meetings. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Community Involvement


